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(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: AFIP – Renew 5th Floor 

Location of Work: WRAMC – Washington, DC



Name of Contractor: John J. Kirlin, Inc. (SPD)

Contract Number: DACA87-97-D-0038, Task Order: 46 (South Tower) / 57 (North Tower)

Date: 30-Aug-02
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Work performed by contractor: 

A punch list walk-through for Phase 2A, BSL-3 North Tower was performed on 27-Aug. The contractor distributed a sign-in sheet and compiled a list of items requiring corrective action. Furthermore, DPW and J&J Maintenance personnel were briefed on the mechanical equipment. Tests and sequencing of operations was performed on air handling units 100N and RF-1/1A and for the dual exhaust fans in RF-2. Capron demonstrated how the controls and operations were tracked and controlled on a laptop software program.   

1. Architectural: 
· Durock-epoxy paint sample panel, with fiberglass mesh. (Rm 5032)

2. Mechanical: 

· The contractor has been reminded to perform seismic bracing in accordance with SMACNA Seismic Restraint Manual – Guidelines for Mechanical Systems. A Seismic Hazard Level (SHL) "C" has been specified. Bracing of ducts and pipes will comply with applicable tables.

· Insulation of piping systems: hot water heating supply and return (fiberglass), A/C condensate drain (fiberglass), steam condensate (fiberglass), pumped condensate (fiberglass), chilled water supply and return (foamglass), interior supply and fresh air ductwork (fiberglass wrap), exposed unlined supply/return and fresh air ductwork in mechanical rooms (fiberglass rigid board), and equipment (Johns Manville 800 series spin-glas or Dow Trymer 2000 polyisocyanurate foam). Refer to Transmittal No. 71046-23 (Insulation). 


(continued)
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· Next week, it is anticipated that CIS will drain the glycol lines serving the existing AHU 6A/6B.

· Installation of supply and return ductwork in rooms 5034, 5023, 5019, 5025, and BSL-3 lab area.

3. Plumbing: 

· The contractor has been reminded to perform seismic bracing in accordance with SMACNA Seismic Restraint Manual – Guidelines for Mechanical Systems. A Seismic Hazard Level (SHL) "C" has been specified. Bracing of pipes will comply with applicable tables.

· Sprinkler system piping being installed. Steel pipe: black, domestic, ASTM 795, 10 schedule. 

· Plumbing connections for washer in room 5020

· Insulation of DHW/DCW piping using Johns Manville fiberglass.

· Plumbing piping, valves, connections, and fittings for BSL-3 restrooms.

4. Electrical: 

· The contractor has been reminded to perform seismic bracing in accordance with SMACNA Seismic Restraint Manual - Guidelines for Mechanical Systems. A Seismic Hazard Level (SHL) "C" has been specified. Bracing of conduit will comply with applicable tables.

(continued)

· Continuing to mount outlets and switches. 

· Pulling wires through conduit.

5. Environmental: 

· Asbestos abatement in mechanical room B032 continues. It is anticipated that work will be completed in two weeks. Initially, progress was stalled due to scaffolding erection difficulties. 



Personnel on Site: John J. Kirlin, Inc (SPD) / Coakley & Williams Construction / Worch Electric / John J. Kirlin, Inc / BMI / Marcor / Capron



Superintendent: Wayne Conley & Jason Shaw, Coakely & Williams Construction 



Contractor Quality Control: Derage Alemayehu and Leo Simpson, John J. Kirlin, Inc (SPD)

I’ve reminded the contractor to promptly resume the 3-phase control system, in accordance with the Construction Quality Management. 

At the progress meeting, John Garraway was introduced. His responsibility will include administering the 3-phase control system. I’ve passed along to the contractor information on the dates and location for the locally scheduled Construction Quality Management course for Contractors, such that John can attend this training.  



Workers: Coakely & Williams Construction / Worch Electric / John J. Kirlin Mechanical / BMI / Marcor / Capron 



Significant Equipment on Site: None.



Deliberate Inspections made by QA Representative: Continued to review submittals, drawings, and specifications to ensure workmanship and materials meet contractual requirements. 



Weather Conditions that effected the site: N/A



Safety violations / Corrective measures taken: The contractor has been performing weekly safety meetings with their general contractor and subcontractors. Recently, the following topics have been addressed: housekeeping, compressed gas cylinders, and assured equipment grounding program. 



Coordination with Facility Manager: Continued to coordinate activities with Jerry Lachapelle, AFIP Project Officer. 
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Name: Bert K. Pechhold 




                       Signature:

 U.S. Army Corps of Engineers, Baltimore District

 Quality Assurance Representative


















Room 5026 insulation of CWS/R and ductwork.





Backflow preventers serving restrooms 5019 and 5025.                                                                                                                                                                                





Sprinkler piping hangar support (BSL-3 South Tower). 
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Existing trapeze support for 2.5” conduit feed from E5P3 to E5P5 (BSL-3 South Tower). 
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