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(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: AFIP – Renew 5th Floor 

Location of Work: WRAMC – Washington, DC



Name of Contractor: John J. Kirlin, Inc. (SPD)

Contract Number: DACA87-97-D-0038, Task Order: 46 (South Tower) / 57 (North Tower)

Date: 13-Sep-02
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Work performed by contractor: 

Performing punch-list for Phase 2A, BSL-3 North Tower. Lab is operational and researchers will be occupying the space. 

1. Clean the top of all fire alarm devices.  

2. Caulk around base of autoclave. 

3. Install variable frequency drive and make operational. 

4. Seal between gypsum board wall and floor in mechanical room. 

5. Inspect and certify backflow preventer. 

6. Bolt down all units on the roof. 

7. Seal all penetrations on roof. 

8. Complete installation of insulation, including the humidifier and associated piping. 

9. Replace defective CWS pressure gauge. 

10. Provide a PC for the Building Control System so that Capron can install the necessary software to monitor and control the new equipment. 

1. Architectural: 
· Sample durock wall panel with block filler and epoxy finish. 

· Preparing area in mechanical room 5034 for equipment.

2. Mechanical: 

· Phoenix control devices delivered onsite.

(continued)

· Existing AHU 6A/6B components have been completely removed from the South Tower mechanical room and are being stored on the roof (east side) awaiting transport. The associated piping has been demolished and all glycol was drained.  

3. Plumbing: 

· Carbon steel piping for contaminated waste-vent delivered.

· I’ve requested that the contractor repair damaged/burned insulation from installation of pipe sleeve penetrations. (Necropsy Rm 5026)

4. Electrical: 

· Rough-in and installation of conduit and pulling of wires continues.

5. Environmental: 

· Asbestos abatement work in B032 continues. 

· On 12-Sep, it was observed that water was leaking from the container for the new spray-on fireproofing material. David Brownless was notified and corrected the situation with the contractor.   




Personnel on Site: John J. Kirlin, Inc (SPD) / Coakley & Williams Construction / Worch Electric / John J. Kirlin, Inc / BMI / Marcor / Capron



Superintendent: Wayne Conley & Jason Shaw, Coakely & Williams Construction 



Contractor Quality Control: Derage Alemayehu / Leo Simpson / John Garraway, John J. Kirlin, Inc (SPD)



Workers: Coakely & Williams Construction / Worch Electric / John J. Kirlin Mechanical / BMI / Marcor / Capron 



Significant Equipment on Site: None



Deliberate Inspections made by QA Representative: Continued to review submittals, drawings, and specifications to ensure workmanship and materials meet contractual requirements. 

· Verified room widths for office 5017 and locker rooms 5019 and 5025 to ensure compliance with contract documents.  

· Participating in review of final Work Plan for TO 66 (Renew 4th Floor). Comments to be input in Dr Checks. 



Weather Conditions that effected the site: N/A



Safety violations / Corrective measures taken: None

· The GC is doing a good job keeping the job site (5th floor) clean, despite the tight space and limited laydown area.


Coordination with Facility Manager: Continued to coordinate activities with Jerry Lachapelle, AFIP Project Officer. 



Name: Bert K. Pechhold 




                       Signature:

 U.S. Army Corps of Engineers, Baltimore District

 Quality Assurance Representative

























Durock wall with fiberglass and epoxy finish. Smooth texture and a few pinholes visible.
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Durock wall with block filler and epoxy finish. Dimpled texture and some pinholes visible.








_1092227720.doc
[image: image1.png]Bt KR0S







