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(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: AFIP – Renew 5th Floor 

Location of Work: WRAMC – Washington, DC



Name of Contractor: John J. Kirlin, Inc. (SPD)

Contract Number: DACA87-97-D-0038, Task Order: 46 (South Tower) / 57 (North Tower)

Date: 25-Oct-02

Work performed by contractor: 

1. Architectural: 
· Metal studs for new partition walls in BSL-3 South Tower:

· Additional repairs where metal studs have been cut or bent.

· Additional screws to brace studs along channels.

· ½”x48”x8’ Dur-rock panels delivered to site BSL-3 South Tower.

· Contractor has stated that ½” thick panels have been approved in lieu of 5/8”. 

2. Mechanical:

· Installation of supply duct coils and connection to Phoenix control devices.

· Installation of SS welded exhaust ducts.

· Contractor cleaned off existing compressor in room 5034 after it was observed that the Baldor motor was not turning properly. 

· Ted Gross was contacted. 

3. Plumbing: 

4. Electrical: 

· Replacing flexible metal conduit with EMT in BSL-3 South Tower.

· Installation of junction boxes.

Personnel on Site: None



Superintendent: Wayne Conley & Jason Shaw, Coakely & Williams Construction 



Contractor Quality Control: Derage Alemayehu / Leo Simson / John Garraway, John J. Kirlin, SPD 



Workers: Coakely & Williams Construction / Worch Electric / John J. Kirlin, Mechanical / National Fire Protection 



Significant Equipment on Site: None 



Deliberate Inspections made by QA Representative: Continued to review submittals, drawings, and specifications to ensure workmanship and materials meet contractual requirements. 

· Mounting for new chiller on the roof not in accordance with details shown on Sheets S1.1/2.1. Welds substituted for shear tab connections (3/4” dia., A-325N bolts) on structural steel (A36). QC/QA were in agreement that the connection needs to be performed in accordance with drawing, unless directed otherwise by the design structural engineer.



Weather Conditions that effected the site: N/A



Safety violations / Corrective measures taken: None

Coordination with Facility Manager: Continued to coordinate activities with Jerry Lachapelle, AFIP Project Officer. 
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Name: Bert K. Pechhold 




                       Signature:

 U.S. Army Corps of Engineers, Baltimore District

 Quality Assurance Representative



























� EMBED Word.Picture.8  ���











[image: image2.png]Bt KR0S



_1092227720.doc
[image: image1.png]Bt KR0S







