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(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: AFIP – Renew 5th Floor 

Location of Work: Walter Reed Army Medical Center – Washington, DC



Name of Contractor: John J. Kirlin, Inc. (SPD)

Contract Number: DACA87-97-D-0038, Task Order: 46 (South Tower) / 57 (North Tower)

Date:   17-Dec-2002

Work performed by contractor: 

Worch Electric, electrical rough-in; United Sheet Metal, repairing duct leaks; Kirlin Mechanical,

Installing chilled water line; Coakley-Williams, 5th floor extension.



Personnel on Site: 



Superintendent: Wayne Conley & Jason Shaw, Coakley & Williams Construction 



Contractor Quality Control: Derage Alemayehu, John J. Kirlin, Inc (SPD) 

Note: John Garraway has been temporarily reassigned to another project. No additional CQC employees have been assigned to the project to cover his absence.  



Workers: Coakley & Williams Construction / Worch Electric / John J. Kirlin Mechanical / National Fire Protection / United Sheet Metal



Significant Equipment on Site: 



Deliberate Inspections made by QA Representative: Duct work; the contractor is monitoring the leakage continuously.  No drop in pressure was observed.  However, the duct is pressurized with air in lieu of helium.  Previous pressure test with helium may have contaminated areas of leakage with halogenated compounds, which would be detected with an electronic leak detector as a potential leak.

Chilled water pipe; all pipe welding appears to be good quality.  A V groove is cut into the pipe to allow good weld and filler penetration.  ACM cow paddies still need to be removed.  The paddies are on CMU to be removed.  I advised Derage to verify proper method of disposing the CMU’s since some residual asbestos would remain.

A paste-like sealant was used on the ducts to stop leaks.  We are currently partnering to find a suitable sealant.  The sealant was also painted.  General industry standards call for silicone caulk to be primed with a zinc-based primer prior to painting.



Weather Conditions that affected the site: 



Safety violations / Corrective measures taken: Scaffolds need clips installed to prevent uplift.  Welders need to shield other workers from exposure.

Coordination with Facility Manager: Continued to coordinate activities with Jerry Lachapelle, AFIP Project Officer. 
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Name: Earl Breeden 
                                                Signature:

 U.S. Army Corps of Engineers, Baltimore District

 Quality Assurance Representative




































