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Name of Contractor: John J. Kirlin, Inc.


Project: AFIP - South Tower Life Safety & Upgrade Renewal Transition Space
Location of Work: WRAMC – Washington, DC

Dates: 22-Jan-02 to 25-Jan-02

Contract Number: DACA87-97-D-0038


Task Order Numbers: 28/36/44/46 

(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)
Work performed by contractor: 

· Demolition on 5th floor of the south tower.

· Punch list items on 1st-4th floors.

· Balancing and testing of AHU-3.

· Insulation of steam line to sprinkler main in the areaway. 

Personnel on Site: John J. Kirlin, Inc. / Clairmont Engineering / MARCOR Remediation, Inc. / Kelly Electric 

Superintendent: Derage Alemayehu, John J. Kirlin, Inc.

Contractor Quality Control: Derage Alemayehu, John J. Kirlin, Inc.

Workers: See “personnel on site”.

Significant Equipment on Site: None.

Deliberate Inspections made by QA Representative: None.

Weather Conditions that effected the site: N/A

Safety violations / Corrective measures taken: Remaining overhead sections of concrete block wall (non-load bearing) for 5th floor demolition work are not properly supported. Recommended to the Superintendent/CQC, that he use caution tape to isolate potentially dangerous areas and serve as visible boundary for workers. Furthermore, I recommended the installation of temporary braces until a permanent solution can be determined.   

Coordination with Facility Manager: Met the HFPA staff (MAJ Olson, LT Leary, Jerry Lachapelle, Wendell Leonard, Lisa Ivory). Attended weekly progress meeting on 22-Jan-01.  
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Name:
 Bert K. Pechhold 



Signature: 

     
 US Army Corps of Engineers, Baltimore District

       
 Quality Assurance Representative






