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Name of Contractor: John J. Kirlin 
   Project: Parking Garage Radiator Project in front of Bldg. 2 
Location of Work: WRAMC WASHINGTON, DC.          Contract/DO/PO Number: 0071.

Contract Number: DACA01-98-D-0025.                           Date: May 14, 2001.

(USE SEPARATE REPORT FOR Each  D.O./P.O ./ Contract
Work performed by contractor: 

1. Contractor personnel were shoring up formwork and re-bar for concrete placement at 1100 for shaft number #1.
2. Concrete didn’t arrive until 1330. Placement proceeded fine. 
Personnel on Site: John J. Kirlin 
Superintendent: Mike Ibrahim

Contractor Quality Control: 1

Workers: 6

Significant Equipment on Site: Concrete pump truck.

Deliberate Inspections made by QA Representative: 

 1. Inspected re-bar and formwork again before concrete arrived. Had contractor reattach cut re-bar hoops and tie up loose re-bar.

Weather Conditions that effected the site: N/A 

Safety violations / Corrective measures taken:  Instructed contractor to get a longer ladder and tie it

    Off  properly along with providing some fall protection for the inside of form during placement.

Coordination with Facility Manager: N/A
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Name:                Ben C. Kowalczyk                     
 Signature:   

     US Army Corps of Engineers, Baltimore District

             Quality Assurance Representative






