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(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Walter Reed – Medical Gas Renovation

Location of Work:
WRAMC – Washington, D.C.

Name of Contractor: Ft. Berthold Development Corporation

Contract Number: DACA31-01-D-0046

Date: Friday, 4 April 2003

Work performed by contractor: 

· Continued hangers and layout for mains on interstitial floor 1.5. 

· Continued brazing on interstitial floor piping for Ward 40 ZVB and pressure testing Med. Air and Vacuum piping.

· (Delivered to approval letters to Contractor for badges and vehicle stickers.)

· MM foreman discussed with crew concerning how piping on interstitial needs to run to tie into mains in order for flow in ZVB to be correct.



Personnel on Site: Ft. Berthold (Kellogg Brown & Root)



Superintendent: None



Contractor Quality Control: Jeff Taylor, Project Manager (KBR)



Subcontractors: Maryland Mechanical



Deliberate Inspections made by QA Representative: Inspection of interstitial floors.  1.5 hangers being installed for main 2.5” Oxygen.  Piping not yet being hung. Observed brazing of piping at interstitial floor 4.5 for Ward 40 ZVB piping.  Lines were observed as being purged with nitrogen during brazing work.  Discussed with Contractor for ensuring vacuum lines were taped off to maintain “clean” environment and to ensure no debris can get into piping.  Investigated with MM rep in cryogenic area and trash room area.

Non-Compliance Work: None



Safety violations / Corrective measures taken: None



Coordination with Facility Manager:  Coordinated with Jaime Austria, HFPO, for facility response for DiamondCare outlet submittal.
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Name: Erin Shaffer, Project Engineer, U.S. Army Corps of Engineers, Baltimore District
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