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(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Walter Reed – Medical Gas Renovation

Location of Work:
WRAMC – Washington, D.C.

Name of Contractor: Ft. Berthold Development Corporation

Contract Number: DACA31-01-D-0046

Date: Wednesday, 16 April 2003

Work performed by contractor: 

General piping on interstitial floors

· Continued mains on 1.5 SW and NW.

· Continued piping layout on 6.5 SE for new work for 2 ZVBs from Ward 61.

· Awaiting confirmation from HFPO/Facility concerning Outage for Riser 10.

Ward 40

· Furred out and continued drywall chase for backside of ZVB.

Ward 61

· Investigated alternate locations for zone valve box – not feasible next to existing box.

· Began cutting wall at Telelift to rough-in new zone valve box.



Personnel on Site: Ft. Berthold / Brown & Root

Subcontractors: Maryland Mechanical



Superintendent: Mechanical Superintendent: Brooks Crothers (Maryland Mechanical)

Contractor Quality Control: Jeff Taylor, Brown & Root



Deliberate Inspections made by QA Representative:  

Inspected Ward 61.  Penetration made next to existing ZVB to determine if alternate location could be used for ZVB, since Telelift location not as feasible without cutting the track.  Location was observed as having several large diameter pipes in way.   Original location is suitable for ZVB – just requires larger penetration on ward side.  Actual penetration to be accomplished later in afternoon.

Inspected Ward 40.  Backside of ZVB has been furred out with drywall and is in process of finishing.  New chase is deeper than necessary, however, spigot still functions adequately.  Note made to Contractor to ensure future locations are kept tighter.  Noted to Contractor to ensure small hole behind sign is also repaired.



Non-Compliance Work: None



Safety violations / Corrective measures taken: None



Coordination with Facility Manager:  

Informal Progress Meeting with Jaime Austria, Erin Shaffer, and Jeff Taylor:

Need HFPO to continue coordination for:

· Resolving key cards and keys to misc. mechanical areas.

· Access to Building 52: keys are in making, need to continue to follow-up.

· LAN/phone for Bldg 52 - JT running lines, need punch down & installation of software & phones by DOIM.

· Storage trailers.

· Portable Radios.

· Riser 10 outage that was scheduled to start on FRI 11 APR that is still pending authorization.

· RFI Dumbwaiter.

· RFI Telelift to potentially cut out track (ES to follow-up with direct email).

· Schedule – need HFPO to ensure Wards 51 and 71 are still informed of upcoming work starting in Ward 51 on Monday.
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Name: Erin Shaffer, Project Engineer, U.S. Army Corps of Engineers, Baltimore District
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