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(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Walter Reed – Medical Gas Renovation

Location of Work:
WRAMC – Washington, D.C.

Name of Contractor: Ft. Berthold Development Corporation

Contract Number: DACA31-01-D-0046

Week of: 14 April – 18 April 2003

Work performed by contractor:

1. General piping on interstitial floors

· Continued mains on 1.5.

· Continued piping layout on 6.5 SE for new work for 2 ZVBs from Ward 61.

· Awaiting confirmation from HFPO/Facility concerning Outage for Riser 10.

2. Ward 61 – Zone Valve Boxes

· Dust partitions set for both ZVBs on Ward 61.

· ZVB roughed–in at the telelift shaft location.

· Layout for piping and test fittings for ZVB.

3. Building 52

· Continued work on AHU and ductwork.

· Continued work on electrical for Contractor’s office area.

4. Issues.

· Mosler Telelift (PM#5): shaft is in use, RFI still in system to determine if track can be removed.

· Dumbwaiter (PM#4): RFI in system to HFPO to have unit removed from shaft in order to run new riser piping.

· Key Cards: Urgent issue as crews cannot adequately access interstitial floors - awaiting HFPO resolution.



Personnel on Site: Ft. Berthold (Kellogg Brown & Root)

Subcontractors: Maryland Mechanical (crew size of approx. 5-7/day)



Superintendent: Brooks Crothers (Maryland Mechanical)

Contractor Quality Control: Jeff Taylor, Project Manager (KBR)



Deliberate Inspections made by QA Representative: Random inspection of work on wards and interstitial floor.  Random inspection of dust control at Ward 61 – all observed as acceptable.  Coordinated with contractor to help identify feasibility and best usage of Telelift shaft.

QA not on-site on Friday, 18 APR.



Safety violations / Corrective measures taken: None



Coordination with Facility Manager:

· Continued coordination with HFPO for key cards, keys, Bldg. 52 access, Bldg. 52 phone/lan connections, storage trailer at loading dock, and portable radios.

· Coordinated use of telelift shaft – RFI still open as awaiting response to verify if removal of track is acceptable.

· Dumbwaiter – RFI in system with HFPO as dumbwaiter is impeding work on risers.

· Continued coordination with HFPO to ensure Wards 51 and 71 are still informed of upcoming work starting in Ward 51 on Monday.

· Assessments of Wards 61, 51 and 71 with Infection Control Representative.
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Name: Erin Shaffer, Project Engineer, U.S. Army Corps of Engineers, Baltimore District
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