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(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Walter Reed – Medical Gas Renovation

Location of Work:
WRAMC – Washington, D.C.

Name of Contractor: Ft. Berthold Development Corporation

Contract Number: DACA31-01-D-0046

Week of: Thursday, 1 May 2003

Work performed by contractor:

1. Ward 51 – Zone Valve Box & AAP

· Installing stud walls for chase behind ZVB.

2. Ward 61 – Zone Valve Box & AAP

· AAP set and patched.  Still awaiting final wall finishing around panel.

3. Ward 71 – Zone Valve Box and AAP

· Coredrilled for ZVB and doing initial pipe/fittings layout

4. Ward 57 – AAP

· AAP rough-in completed

· Mechanics installed pressure sensors at interstitial floors

· Installed face plate (wiring tied in on Ward side but not yet on interstitial)

5. Ward 40 - Outlet Replacement

· Labeling of “repair” being noted on headboard pieces.

· Continuing outlet replacement – by COB all should be completed excluding 40S1 which is fed from Ward 49 (2 headboards).  No outlets found in “break room”.  Found installation somewhat easier than previous day’s work.

6. Building 52

· DOIM punched down 3 LAN connections (less than ½ hr work).



Personnel on Site: Ft. Berthold (Kellogg Brown & Root)

Subcontractors: Maryland Mechanical - 5, Allen and Whalen - 3, JS Global – 3



Superintendent: Charlie Rankin (Ft. Berthold)

Contractor Quality Control: Jeff Taylor, Project Manager (KBR)



Misc. Discussions with Contractor:  None.


Deliberate Inspections made by QA Representative:

· Walkthrough of Wards 51, 61 and 71 for ZVB/AAP locations and status.

· Investigation of dust wall at Ward 57 per facility complaint.  Dust tent was sagging from over the evening, however, all wall openings were sealed and no work was being accomplished.

· Walkthrough of Ward 57 – observed AAP installed and awaiting final connections.



Safety violations / Corrective measures taken: None



Coordination with Facility:

· Complaint concerning dust control from Infection Control.  Discussed with Fleuryanne that dust wall was sagging from over the evening, however, all penetrations were sealed and no work was being done at the time the dust tent was insufficient.  There is additional work that the contractor will be doing today and they will repair dust tent prior to proceeding.  Work that was accomplished yesterday was observed as being sealed within adequate dust control.

· Met w/ LTC Denio – discussed in detail checklist and riser sequencing.  Discussed WRAMC concept for Temporary.  ES needs to discuss with FBDC.  1st Riser set LTC Denio will coordinate with Logistics.

· Pending HFPO Issues: Need resolution for Riser 10 outage, dumbwaiter, keys to misc. rooms, and Building 52 access.
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Name: Erin Shaffer, Project Engineer, U.S. Army Corps of Engineers, Baltimore District
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