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(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Walter Reed – Medical Gas Renovation

Location of Work:
WRAMC – Washington, D.C.

Name of Contractor: Ft. Berthold Development Corporation

Contract Number: DACA31-01-D-0046

Week of: Friday, 2 May 2003

Work performed by contractor:

1. Ward 51, 61 and 71 - Zone Valve Box & AAP

· Continued architectural finishing and mechanical piping work

2. Ward 57 – AAP

· Fully installed and operational

· Trained rep. on usage of panel and limits of each gas – stressed need to contact FSC if unit goes into alarm

· Still need to change out front plate when new AAPs come in: unit currently has all gases -needs O2, MA, V

Note:
if AAPs are installed prior to ZVB can activate, but will require reprogramming of panel after outage



Personnel on Site: Ft. Berthold (Kellogg Brown & Root)

Subcontractors: Maryland Mechanical, Allen and Whalen, JS Global



Superintendent: Charlie Rankin (Ft. Berthold)

Contractor Quality Control: Jeff Taylor, Project Manager (KBR)



Misc. Discussions with Contractor:  Discussed possibilities for temporary feed – potential for WRAMC to supply and get credit from Ft.B.  ACOE needs to write RFP to Ft.B.


Deliberate Inspections made by QA Representative:

· Ward 57.  Observed “training” with Ward 57 representative SPC Wiersma.



Safety violations / Corrective measures taken: None



Coordination with Facility:

· Met w/ Hector Santos, JA, ES, JT, JG, CR, and Maurice Evans (partial), concerning outages.  Per HS & ME, Outage for Riser 10 is approved, however, we need formal verification from the facility.  Discussed need for J&J involvement for turning off valves.  Anticipate new outage form by 5/7/03.  Expect approval process for FMB to take 2 weeks to allow for clinical assessment.  Outage paperwork in advance is ideal.
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Name: Erin Shaffer, Project Engineer, U.S. Army Corps of Engineers, Baltimore District


[image: image3.wmf]

� EMBED Word.Picture.8  ���











[image: image2.wmf]_1110020205.doc

