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(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Walter Reed – Medical Gas Renovation

Location of Work:
WRAMC – Washington, D.C.

Name of Contractor: Ft. Berthold Development Corporation

Contract Number: DACA31-01-D-0046

Week of: Wednesday, 28 May 2003

Work performed by contractor:

1. Mechanical Work at Wards

· Ward 78  Started ZVB installation

2. Riser #11 Outage

· Still waiting to pressure test 7823

· Completed 5823

· Working on 6823

3. Architectural

· Continual setting/maintaining dust tents.

4. General Comments

· Anticipate start of next phase as early as Friday (more likely Monday/Tuesday).

· Need to coordinate with end-user.



Personnel on Site: Ft. Berthold (Kellogg Brown & Root)

Subcontractors: Maryland Mechanical, JS Global



Superintendent: Charlie Rankin (Ft. Berthold)

Contractor Quality Control: Jeff Taylor, Project Manager (KBR)



Misc. Discussions with Contractor:  

· Contractor faxed cart information to Mrs. Dempsey, Logistics, per PM#11 discussions.



Deliberate Inspections made by QA Representative:  None


Safety violations / Corrective measures taken: None



Coordination with Facility:

·  Awaiting submittal responses from ACOE – Mobile

· Sent new submittals for HVAC Controls, HVAC Equipment, Pipe Insulation to HFPO & Mobile
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Name: Erin Shaffer, Project Engineer, U.S. Army Corps of Engineers, Baltimore District
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