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(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Walter Reed – Medical Gas Renovation

Location of Work:
WRAMC – Washington, D.C.

Name of Contractor: Ft. Berthold Development Corporation

Contract Number: DACA31-01-D-0046

Week of: Friday, 30 May 2003

Work performed by contractor:

1. Mechanical Work at Wards

· Continuing ZVB in 68 and 78

· Pressure test for Ward 78

2. General Work on Interstitial Floors

· Continued pressure tests on mains on 1.5

3. Architectural:  Ward 71

· Continued dust control.

4. Electrician

· General review of contract drawings



Personnel on Site: Ft. Berthold (Kellogg Brown & Root)

Subcontractors: Maryland Mechanical (6), Allen & Whalen (1), JS Global (1)



Superintendent: Charlie Rankin (Ft. Berthold)

Contractor Quality Control: Jeff Taylor, Project Manager (KBR)



Misc. Discussions with Contractor:  

· Discussions for H&S Plan and QC Plan with KH (QC) and CR (Superintendent).  Discussions concerning what is and is not considered to be a hard hat area:  ES to verify with USACE safety representative.

· Discussion with KH & CR concerning Riser 13.  Need to define best schedule on which ward to enter 1st.



Deliberate Inspections made by QA Representative:  

· Completed walkthrough and contact with end users for all areas for Riser 13/14.

· “Preliminary” Inspection for Riser 13.  Detailed discussion on who is in which wards.  Noted “special” issues concerning any wards.



Safety violations / Corrective measures taken: None



Coordination with Facility:

· Walkthrough remaining wards affected for Riser 13/14 phase.
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Name: Erin Shaffer, Project Engineer, U.S. Army Corps of Engineers, Baltimore District
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