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(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Walter Reed – Medical Gas Renovation

Location of Work:
WRAMC – Washington, D.C.

Name of Contractor: Ft. Berthold Development Corporation

Contract Number: DACA31-01-D-0046

Week of: Thursday, 19 June 2003

Work performed by contractor:

1. Interstitial Floor Piping

· Continued working on 4.5 for installing mains.

· Continued working on 9 and 1.5 for LA/LV risers

2. Electrician

· Investigating for FSC and ER main panels.

3. Architectural

· Finish work & continuing dust tents



Personnel on Site: Ft. Berthold (Kellogg Brown & Root)

Subcontractors: Maryland Mechanical (5), Allen & Whalen (2), JS Global (1)



Superintendent: Charlie Rankin (Ft. Berthold)

Contractor Quality Control: Jeff Taylor, Project Manager (KBR)



Misc. Discussions with Contractor:  
· Discussed briefly issue for prosthetic lab air.  Need direction from facility on what to do with this equipment.  Can readdress issue when working closer with pumps.

· Discussed submittals with AA & JT.

· Discussed briefly with JT issue concerning AAP alarms during outage.  Need to ensure units are “deactivated” during outage.  1st riser outage will be “test” to identify if units need reprogrammed after 30 hour outage.



Deliberate Inspections made by QA Representative: 
· Review of pump room with facility reps. JC & SS.



Safety violations / Corrective measures taken: None



Coordination with Facility:
· Still awaiting delivery of carts/stands/ regulators for outage.

· Walkthrough with JC and Scott Swisher, FMB concerning AHU locations down in pump room.  FMB concerns about new equipment conflicting with existing equipment locations.  ES to have contractor field verify all sizing.  JC & SS noted existing prosthetic air system that is most likely not included in the workplan drawings.
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Name: Erin Shaffer, Project Engineer, U.S. Army Corps of Engineers, Baltimore District
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