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(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Walter Reed – Medical Gas Renovation

Location of Work:
WRAMC – Washington, D.C.

Name of Contractor: Ft. Berthold Development Corporation

Contract Number: DACA31-01-D-0046

Week of: Thursday, 26 June 2003

Work performed by contractor:

1. Interstitial Floor Piping

· Continued working on 3.5 & 4.5 for installing mains.

· Brazing & pressure testing.

2. Electrician

· Continuing installing preliminary conduit on 4.5/5.5 for new AAPs.



Personnel on Site: Ft. Berthold (Kellogg Brown & Root)

Subcontractors: Maryland Mechanical (4), Allen & Whalen (2), JS Global (0)



Superintendent: Charlie Rankin (Ft. Berthold)

Contractor Quality Control: Jeff Taylor, Project Manager (KBR)



Misc. Discussions with Contractor:  
· Delivered processed cryogenic & DDC submittals.

· Discussed JT on vacation for next 2 weeks.  Critical Items:  vacuum pumps or outage will be postponed, submittal response from sub for cryo vaporizers, dumbwaiter demo – JT needs full authorization from ACOE AA – JT will leave copy of contract for Forestville Welding for KH to deliver upon full ACOE approval of $.

· Discussed vaporizer units with JT.  He has spoken briefly with cryo sub.  Sub is looking to come on-site early next week to field investigate.  Units were sized 

· Review with JT for June SOV.  Cost justification includes cost in several riser phases for AAP work and main conduit for new MAPs.  Mech. crews continuing piping in interstitial floors to install as much preparatory piping prior to actual “Phase Impact”.  Mechanical crews very near completion for risers and mains – mainly waiting on Dumbwaiter demo.

· JT needs J&J submittal info for Honeywell WEB protocol system.

· Working to relocate dumpster to “original” location near smoking shelter.  Needs relocated prior to Monday due to Nutrition Care Project needs.  Scheduled for being moved on 6/27.

· JT getting run around from AT&T concerning transferring Contractor phones from 4C03 to Bldg. 52.

· Discussed suction units.  JT will compare costs for Armstrong and Squire-Cogswell.  Not sure how the SC unit does not meet WRAMC specs as unit is OR rated.  Also believes SC unit is higher standards.  ES noted that email from DS states that only Armstrong units meet WRAMC requirements.

· Proposal for the dumbwaiter removal- need to verify if it has been signed by FBDC yet in order for ACOE to process.



Deliberate Inspections made by QA Representative: None.



Safety violations / Corrective measures taken: None



Coordination with Facility:
· Discussed keys with MEvans – is following up with CToomer for cylinder and LOx farm keys.

· Attempted to find original submittal in old JC files in order to transfer comments as wanted additional copy of cryo to return to contractor and also do not want unappproved copies floating around, however, could not locate.

· Discussion with DS concerning suction units.  DS has discussed units with WRAMC – only the Armstrong units meet WRAMC requirements.

· Discussed with Mitch Allen concerning Honeywell WEB protocol system – need submittal information.  J&J HVAC rep that I talked directly with was confident, though, that the WEB system is an open protocol system and is compatible with other DDC control systems.  Per MAllen believes system is a ZW2000A.  J&J does have some cut shet and misc. info on the system in their office.  ES to pick up info in AM 6/27.

· Discussion with DS on 6/25 PM concerning drilling impact transmitting to OR from 3.5.  Per discussion with crews they are not doing drilling work on 3.5 at all.  ES followed-up with email to DS.


[image: image1.jpg]



Name: Erin Shaffer, Project Engineer, U.S. Army Corps of Engineers, Baltimore District
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