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(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Walter Reed – Medical Gas Renovation

Location of Work:
WRAMC – Washington, D.C.

Name of Contractor: Ft. Berthold Development Corporation

Contract Number: DACA31-01-D-0046

Date: Friday, 27 June 2003

Work performed by contractor:

1. Interstitial Floor Piping

· Continued working on 3.5 & 4.5 for installing mains.

· Brazing & pressure testing.

2. Electrician

· Continuing installing preliminary conduit on 4.5/5.5 for new AAPs.



Personnel on Site: Ft. Berthold (Kellogg Brown & Root)

Subcontractors: Maryland Mechanical (5), Allen & Whalen (2), JS Global (2)



Superintendent: Charlie Rankin (Ft. Berthold)

Contractor Quality Control: Jeff Taylor, Project Manager (KBR)



Misc. Discussions with Contractor:  
· Portable suction machines – JT still investigating.  JT not happy with response

· Dumbwaiter proposal – JGianniny to fax to AA.

· Able to get temporary access into cylinder storage room for brief investigation.

· ES delivered submittal information from J&J concerning Honeywell WEB DDC system.  System does appear to be an open protocol system compatible with LonWorks.  JT to verify with sub and determine if any additional interfacing needs to be included as part of the system.

· Dumpster relocated.

· Rumor that hammer drilling within the proximity of ORs is only from 6am –6pm.  Since last Monday, have been working above on 4.5 (not 3.5).



Deliberate Inspections made by QA Representative: 

· Investigation of Master Alarm Panel system in FSC.  None of the panels appear to be functional.

· Investigation of AAP/MAAP in MRI Building 5.  Currently have Medical Air, Oxygen, Vacuum and Nitrous Oxide in that space.  The ZVB (including vacuum) is up to date.  AAP at  the technician’s station is not showing the digital readouts.  The main AAP at the MRI front desk (5AP01) appears to be active, however, there are several trouble lights.  AAP manufacturer: Chemetron – Allied Healthcare Products Inc.



Safety violations / Corrective measures taken: None



Coordination with Facility:
· Obtained Honeywell WEB protocol system submittal from J&J.

· Continued email discussions concerning suction machines.  JT not satisfied that SC machines not adequate and believe other units are more expensive.

· Discussed with CToomer hard keys for Cylinder Room and LOx farm.  He will have keys made and give me copy for MedGas use.
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Name: Erin Shaffer, Project Engineer, U.S. Army Corps of Engineers, Baltimore District
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