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(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Walter Reed – Medical Gas Renovation

Location of Work:
WRAMC – Washington, D.C.

Name of Contractor: Ft. Berthold Development Corporation

Contract Number: DACA31-01-D-0046

Date: Monday, 7 July 2003

Work performed by contractor:

1. Interstitial Floor Piping

· Continued working on 1.5 & 4.5 for installing mains.

· Continued piping on 5.5 and 6.5 for LA main & using telelift shaft.

· Preliminary piping for Ward 77.

2. Electrician

· Continuing installing preliminary conduit for new AAPs.

3. Architectural

· Repairing wall openings from in interstitial floors for riser work.


Personnel on Site: Ft. Berthold (Kellogg Brown & Root)

Subcontractors: Maryland Mechanical (5), Allen & Whalen (1), JS Global (@2)



Superintendent: Charlie Rankin (Ft. Berthold)

Contractor Quality Control:  Kris Hunter, Quality Control (KBR)



Misc. Discussions with Contractor:  
· Awaiting start of ward 77 for 7/8/03.

· Anticipated start of dumbwaiter demo work changed to Tuesday due to lack of staffing.

· Portable suction machines – in process of ordering.  GS emailed approx. cost from SquireCogswell.

· ES received key for LOx meeting on 7/8.



Deliberate Inspections made by QA Representative:  Walkthrough with KH and Jim Cain of LOx farm area and cylinder storage room (as well as O2 manifold room off the loading dock – do not believe MedGas contract does any work in this room).



Safety violations / Corrective measures taken: None



Coordination with Facility:
· Noted to DS, start of dumbwaiter demo work changed to Tuesday due to lack of staffing.

· Email authorization from HFPO to order 10 MoblVac/25CareEVac portable suction machines.

· Delivered Riser 12 (& fire pump) outages to DS with J&J signatures.

· Riser 9 need formal paperwork if also need to obtain J&J signature.  (LTC DeNio out til 7/8)

· Email concerning authorization for MAP RFP need HFPO direction on “funding”

· Discussed via phone with MRI technician.  Front desk is not always staffed, however, technicians in back can hear audible alarms from panel.  They currently have their own source supplies via H tank cylinders in a “back room” behind MRI for O2, MA, V, & NO2.  Currently do not use NO2.  Audible alarm on the technician’s panel has been deactivated.

· Received key to LOx Farm and Cylinder Storage Room.
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Name: Erin Shaffer, Project Engineer, U.S. Army Corps of Engineers, Baltimore District
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