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(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Walter Reed – Medical Gas Renovation

Location of Work:
WRAMC – Washington, D.C.

Name of Contractor: Ft. Berthold Development Corporation

Contract Number: DACA31-01-D-0046

Date: Wednesday, 9 July 2003

Work performed by contractor:

1. Interstitial Floor Piping

· Started work in Ward 67.

· Prep work on interstitial floor.

· Continuing work on 5.5/6.5 for LA work between dumbwaiter and telelift.

2. Electrician

· Investigation for misc. work (patient holding and master alarms).

· Continuing installing preliminary conduit for new AAPs?

3. Architectural

· Moved ocupant out of Ward 67 and cut openings for new ZVB.

4. Dumbwaiter

· Started “heavy” work for demolition of dumbwaiter.


Personnel on Site: Ft. Berthold (Kellogg Brown & Root)

Subcontractors: Maryland Mechanical (5), Allen & Whalen (2), JS Global (2), Forestville Welders (2)



Superintendent: Charlie Rankin (Ft. Berthold)

Contractor Quality Control:  Kris Hunter, Quality Control (KBR)



Misc. Discussions with Contractor:  
· Worked through submittal transmittal forms with KH to ensure all is 100%.

· Need access into room 5Z43 for LA work between 5.5 & 6.5.  Awaiting confirmation from DS if he has a copy of the key to get into this room.  If no confirmation by AM, BC will contact DOIM to gain entry again.  (Had some difficulty with DOIM from last week in gaining entry, however, they are somewhat more responsive in am.)

· Discussed suction machines.  Have been ordered but still awaiting delivery date.  Need O&M info for LTC DeNio.

· Discussed misc. electrical work – need for quick turn around on Patient holding area cost.  (Noted should be off-hours work.)

· Fire pump work – starting at 0400.  AA & KH are on-site QA/QC.



Deliberate Inspections made by QA Representative: None

· Worked on processing daily reports.
· Brief review of AAPs per RM daily report comments from 6/30.  ES to follow up with KH/CR.  RFI most likely necessary, however, need more back-up info on what was/is required and what is existing.


Safety violations / Corrective measures taken: None



Coordination with Facility:
· Discussed suction machines with LTC DeNio.  Need to have “educational material” for the staff.  Need prior to arrival of units in order to prepare package for clinical staff.

· Patient holding is more critical to get $ asap.  All work should be figured as off hours (6pm-4am).
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Name: Erin Shaffer, Project Engineer, U.S. Army Corps of Engineers, Baltimore District
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