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(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Walter Reed – Medical Gas Renovation

Location of Work:
WRAMC – Washington, D.C.

Name of Contractor: Ft. Berthold Development Corporation

Contract Number: DACA31-01-D-0046

Date: Thursday, 10 July 2003

Work performed by contractor:

1. Mechanical Piping

· Continued work in Ward 67 and prep work on interstitial floor.

· Continuing work on 5.5/6.5 for LA work between dumbwaiter and telelift.  Completed brazing at 5.5 dumbwaiter shaft location (after gaining entry from room 5Z43).

· Investigated at LOx, Clyinder Storage, and Trash Rooms to survey for upcoming work (anticipate running some mains from this location starting next week).

2. Electrician

· Investigation for misc. work (patient holding and master alarms).

· Continuing installing preliminary conduit for new AAPs?

3. Architectural

· Continued walls and finishes for interfloor.
4. Dumbwaiter

· Continued demolition of dumbwaiter.
· 1st cart is completely demo’ed.


Personnel on Site: Ft. Berthold (Kellogg Brown & Root)

Subcontractors: Maryland Mechanical (5), Allen & Whalen (2), JS Global (1?), Forestville Welders (3)



Superintendent: Charlie Rankin (Ft. Berthold)

Contractor Quality Control:  Kris Hunter, Quality Control (KBR)



Misc. Discussions with Contractor:  
· Coordinating with DS for entry in to 5Z43 for LA work between 5.5 & 6.5.

· Delivered LOx/CylRm key to BC for Thurs&Fri to facilitate investigation of areas.

· Suction machines.  Anticipate delivery on Monday.  O&M info for LTC DeNio will come with units.

· Proposed outage dates for Riser 9.  If suction machines arrive on Monday NLT 12n, Riser 9 Outage on Thursday 7/17.  If machines do not arrive by that time, Riser 9 Outage on Tuesday 7/22.



Deliberate Inspections made by QA Representative: None

· Continued review of AAPs per RM daily report comments from 6/30.  ES to follow up with KH/CR.  RFI most likely necessary, however, need more back-up info on what was/is required and what is existing.  Investigated 7A: Area does have an old AAP that is not on drawings.  (Is one needed?)  Investigated 55: Area recently renovated.  ZVB is new with MV & gauges.  Does not have a AAP.  (Is one needed?)



Safety violations / Corrective measures taken: None



Coordination with Facility:
· Coordinated with DS for entry into 5Z43 for completion of mechanical brazing at dumbwaiter shaft.

· Delivered MoblVac O&M paperwork to DS.

· Discussed with DS for proposed outage dates for Riser 9.  DS to coordinate with LTC DeNio.

· Distributed formal Riser 14 (half riser) paperwork to DS HFPO.  Only 1 week notice due to misc. vacations and delivery of ZVB, however, this would be beneficial to have if we can coordinate quickly.
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Name: Erin Shaffer, Project Engineer, U.S. Army Corps of Engineers, Baltimore District
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