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(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Walter Reed – Medical Gas Renovation

Location of Work:
WRAMC – Washington, D.C.

Name of Contractor: Ft. Berthold Development Corporation

Contract Number: DACA31-01-D-0046

Date: Tuesday, 15 July 2003

Work performed by contractor:

1. Mechanical Piping

· Continued ZVB in Ward 77 and prep work on interstitial floor.

· Investigation for Riser 9 Outage.

2. Electrician

· Investigation for misc. work (cylinder storage room).

3. Architectural

· Continued walls and finishes for Ward 67.
4. Dumbwaiter

· General clean-up


Personnel on Site: Ft. Berthold (Kellogg Brown & Root)

Subcontractors: Maryland Mechanical (5), Allen & Whalen (2), JS Global (2), Forestville Welders (2)



Superintendent: Charlie Rankin (Ft. Berthold)

Contractor Quality Control:  Kris Hunter, Quality Control (KBR)



Misc. Discussions with Contractor:  
· Discussion concerning Cylinder Storage Room.  JT has revised configuration based on better staging for construction.  Will draw up on as-builts for formal sign-off from USACE.  ES initial look – reconfiguration makes more sense and helps reduce overall outage time.

· Administrative submittals have been processed via email.

· Vacuum pumps arrived on-site and were handed over to facility.

· Will not be in Ward 57 until probably Monday.

· Discussed initial cost for patient holding nurse call.



Deliberate Inspections made by QA Representative:  None



Safety violations / Corrective measures taken: None



Coordination with Facility:
· Progress Meeting #18.

· Riser 9 Outage set for 7/17/03.

· Coordinated delivery of vacuum pumps to the facility.

· Discussed with SSgt. Dennis for Ward 57 – hole in wall not anticipated until next Monday.  She will be on leave and Sgt. Castro will be on duty.
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Name: Erin Shaffer, Project Engineer, U.S. Army Corps of Engineers, Baltimore District
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