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(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Walter Reed – Medical Gas Renovation

Location of Work:
WRAMC – Washington, D.C.

Name of Contractor: Ft. Berthold Development Corporation

Contract Number: DACA31-01-D-0046

Date: Friday, 18 July 2003

Work performed by contractor:

1. Mechanical Piping

· Continued overnight for Outage for Riser 9.

· Were not able to braze Ward 61 as needed access into 6123.  To see AOD in AM.  Completed @12n.

· Installed additional floor valve on vacuum on 7.5 due to error in original placement. 

2. Electrician

· Re-energize AAPs for certification

3. Certification

· Certified Ward 40.  Completed @ 4am Fri am.  Re-verified particulates and flow for outlets in Room 4014 (7) in am as some confusion from facility on what has / has not been certified in area.  (Entire area had been fully certified in early am hours.)

· Certified work for Wards 51, 61, 71 @12n on Fri.

· Certified outlets okay for Cath Lab area.



Personnel on Site: Ft. Berthold (Kellogg Brown & Root)

Subcontractors: Maryland Mechanical (2), Allen & Whalen (1), PIC (1)



Superintendent: Charlie Rankin (Ft. Berthold) (overnight shift)

Contractor Quality Control:  Kris Hunter, Quality Control (KBR)



Misc. Discussions with Contractor:  
· Ward 40 as of 10:30pm Thurs still hoping to get into Ward in order to certify.  Able to complete @4am.

· Could not finish brazing for Ward 61 overnight as needed access into room 6123.  (Could not reach LTC DeNio or Dstoehr via cellphones).  AOD would not sign out key as BC is not on the list.  BC decided not to push due to other brazing work still to be done.  61 to be completed in AM.

· Noted to BC that we have been given permission to start in 57 for Monday.

· Do we want to have Riser 12 Outage next week.  BC prefer no due to “lessons learned” and could use additional time for more preparatory work.  Outage cancelled for Riser 12 for next week.  Will be rescheduled on Tuesday.

· Per discussions concerning the Cath Lab Issue – did notice some issues with the Oxygen late last evening while they were certifying.  It is possible that the oxygen issue was not due to the Riser 9 Outage work and that there was something facility related.



Deliberate Inspections made by QA Representative:  

· Riser 9 Outage:

· Inspection of 7.5 – found vacuum floor valve in the wrong location on the ward side of the ZVB not the source side.  JT & KH following up to correct.

· Inspection of 6.5 – brazing work not yet completed at time of inspection.  All fittings were in place and ready to go awaiting access into 6123.

· Inspection of 5.5 – all brazing correct and valves noted in proper locations.

· Inspection of 4.5 for issue for Cath Lab.  Could not see any leads from Riser 9 that would feed the Cath Labs.

· Observed Nitrous line on 4.5 for Riser 7 – need to confirm but it does not appear that a bleeder valve was installed.



Safety violations / Corrective measures taken: None.



Coordination with Facility:
· Riser 9 Outage.

· Coordinated for keys to room 6123.  Were able to obtain from HSantos at 6:30am.

· Certification for Ward 40 completed in early AM hours.  Some confusion concerning what rooms were really okay.

· Discussions concerning Cath Lab as O2 apparently was out of service at one point in time over to Room C.  Need further investigation if there is a misprint on the drawings as to where this feeds from.
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Name: Erin Shaffer, Project Engineer, U.S. Army Corps of Engineers, Baltimore District
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