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(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Walter Reed – Medical Gas Renovation

Location of Work:
WRAMC – Washington, D.C.

Name of Contractor: Ft. Berthold Development Corporation

Contract Number: DACA31-01-D-0046

Date: Wednesday, 23 July 2003

Work performed by contractor:

1. Mechanical Piping

· Continued ZVB for Ward 57.

· Continued preparatory piping for Riser 12 Outage.

2. Electrician

· Continuing preparatory work on interstitial floors for AAP.

· Continued investigation on cylinder room electrical.

3. Architectural

· Continued finishes for old ZVB for Wards 40, 4015a, 51, 61, 71.



Personnel on Site: Ft. Berthold (Kellogg Brown & Root)

Subcontractors: Maryland Mechanical (5), Allen & Whalen (1), JS Global (2)



Superintendent: Charlie Rankin (Ft. Berthold)

Contractor Quality Control:  Kris Hunter, Quality Control (KBR)



Misc. Discussions with Contractor:  
· Discussion from 7/22 concerning cylinder room electrical – need to confirm if panels out by trash room are emergency power.

· Need to have schedule for impact with 700 series rooms.  5723 has been on schedule since Monday and has not yet started.



Deliberate Inspections made by QA Representative:  None.

· Extensive work to prepare Riser 12 Checklist.  Scheduled to meet with QC on 7/24 AM.

· Started Riser 13 outline for impacted areas.



Safety violations / Corrective measures taken: None.



Coordination with Facility:
· Discussion with Dstoehr concerning outstanding issues: emergency O2 connections, backfeed loop, OR riser, ICU impacts, LA at 4F, AAPs.

· Discussed with DStoehr for progress.  Rough guess for HFPO update of 25-30% complete (end of June was 18%).

· Concern for Riser 12 Outage for Nitrous Oxide temporary supply.  WRAMC not looking to purchase N2O regulators.  ES believes facility tanks are somewhat available as H tanks are used in manifold in cylinder room.  Options:  1) N2O outages are done off hours of procedures.  2) coordinate with Contractor to purchase regulators – not ideal as the temporary gas credit is already significantly reduced due to the vacuum pumps.
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Name: Erin Shaffer, Project Engineer, U.S. Army Corps of Engineers, Baltimore District
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