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(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Walter Reed – Medical Gas Renovation

Location of Work:
WRAMC – Washington, D.C.

Name of Contractor: Ft. Berthold Development Corporation

Contract Number: DACA31-01-D-0046

Week of:  21 July – 25 July 2003

Work performed by contractor:

1. Mechanical Work / Interstitial Floor Piping

· Revised piping from 7123 due to cross connection piping.  Awaiting Riser 13 outage in order to certify.

· Started and completed main ZVB for Ward 57.

· Demo’ed ZVB for 5723, 6723 and 7723.

· Demo of piping from ZVB 203 for 4015a.

· Started outage for Riser 14.

· Continued additional interstitial floor piping for better preparation for Riser 12 outage.

2. Electrical Work

· Installed preliminary conduit for Wards 62 & 62 for new AAPs.

· Started demo of old inactive MedGas panels in FSC and abandoned signal wiring.

3. Architectural Work:

· Completed patching walls for Riser 9 locations – Wards 40, 51, 61, & 71.  Still need Ward 49.

· Patched opening for Ward 57.

· Continued investigation for cylinder storage room electrical.

4. Issues

· Telelift.  Awaiting formal resolution for use of shaft – removal of track for alternate AAP/ZVB location.

· IVF Schedule.  Resolved 7/22.  Per JT Contractor intent is to work around riser phasing accordingly so as not to affect IVF. 

· Informal issue for AAPs in “missing” locations.  ES to confirm locations and identify to HFPO for action. 

· Need mock-up panel for DiamondCare Outlets.

· Cylinder storage room electrical.

· Unused piping on interstitial floor.   ES to formalize facility response.

· ES needs certified payrolls.

· Review with KH for Riser 12 checklist and Riser 13 outage.



Personnel on Site: Ft. Berthold (Kellogg Brown & Root)

Subcontractors: Maryland Mechanical, Allen and Whalen, JS Global



Superintendent: Charlie Rankin (Ft. Berthold)

Contractor Quality Control: Kris Hunter (KBR)



Deliberate Inspections made by QA Representative:

· Random inspections of Wards 40, 51, 61, 71 for repairing walls.

· Inspection of work for Ward 57.



Safety violations / Corrective measures taken: None



Coordination with Facility:

· Progress Meeting #19 held on Tuesday, 22 July.

· Discussions with DStoehr concerning ECPs for Emerg. O2, backfeed loop, OR Riser, ICU impacts, LA at 4F, AAPs.

· Initial coordination for Urology work for Plan of Action.

· Coordinate entry for XX23 rooms.

· Nitrous oxide regulators – will need some for outages with ORs and possibly Urology.



Outages for Upcoming Weeks:

Riser #
Description
Outage Date
Status
Gases
Riser 9
Main Wards
7/17 – 7/18/03
COMPLETED
MA/O2

(Riser 8)
NO2 No impact
7/17 – 7/18/03
COMPLETED
NO2

Riser 10
Single Rooms
5/7 – 7/18/03
COMPLETED
MA/O2

Riser 12
Main Wards
7/31 – 8/1/03
RESCHEDULED
MA/O2

Riser 12
Urology

Pending Riser 12
MA/O2/V/WAG/NO/CO/N

(Riser 7)
NO2 Impact
7/31 – 8/1/03
w/ Riser 12
NO2

Riser 11
Single Rooms
5/22 – notify
IN PROGRESS
MA/O2

Riser 13
Main Wards
8/14 – 8/15
SCHEDULED
MA/O2

Riser 14
Single Rooms
7/17 – notify
IN PROGRESS
MA/O2

Single Room outages are not complete until full tie in during major outages.

Bold items are changes from last weekly report.



Name: Erin Shaffer, Project Engineer, U.S. Army Corps of Engineers, Baltimore District
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