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(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Walter Reed – Medical Gas Renovation

Location of Work: WRAMC – Washington, D.C.

Name of Contractor: Ft. Berthold Development Corporation

Contract Number: DACA31-01-D-0046

Date: Thursday, 31 July 2003

Work performed by contractor:

1. Mechanical Piping

· Outage for Riser 12.

· Work on interstitial floors for 48/49, 58, 68, 78 for ZVB tie-ins/demo’s, FV, RV, BV.

· Tie in ZVB at 48.  Install new FV for MA in hard ceiling in 4F.

2. Electrician

· Outage for electrical for AAPs.

· Continued demo of abandoned signal wire for old panels in FSC.



Personnel on Site: Ft. Berthold (Kellogg Brown & Root)

Subcontractors: Maryland Mechanical (8), Allen & Whalen (2), JS Global (0)



Superintendent: Charlie Rankin (Ft. Berthold) – overnight shift

Contractor Quality Control:  Kris Hunter, Quality Control (KBR)



Misc. Discussions with Contractor:
· Review of SOV percentages.

· Review of Cryogenic information for Vaporizer and Manifold Sizing.



Deliberate Inspections made by QA Representative:
· Investigation of 4F for Medical Air Floor Valve.

· Walkthrough @ 1700 of interstitial floors 4.5 of progress for work during outage.



Safety violations / Corrective measures taken: None.



Coordination with Facility:
· Go ahead for start of outage at 0925.

· Discussion with Urology for Plan of Action.

· Discussion concerning 4F floor valve location.

· Coordination with Master Key.
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Name: Erin Shaffer, Project Engineer, U.S. Army Corps of Engineers, Baltimore District
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