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(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Walter Reed – Medical Gas Renovation

Location of Work: WRAMC – Washington, D.C.

Name of Contractor: Ft. Berthold Development Corporation

Contract Number: DACA31-01-D-0046

Date: Friday, 15 August 2003

Work performed by contractor:

1. Mechanical Piping

· Continued vacuum piping for dialysis to reconfigure outlet feeds from inside the wall.

· Continuing ZVB for Riser 13 – Box 130, 132, 133.  Continuing vacuum prep work.

2. Architectural

· Dust wall support for wall openings for ZVB for Riser 13.

· Continued support for opening for dialysis.



Personnel on Site: Ft. Berthold (Kellogg Brown & Root)

Subcontractors: Maryland Mechanical (4), Allen & Whalen (1-Working on Nurse Call), JS Global (1)



Superintendent: Charlie Rankin (Ft. Berthold)

Contractor Quality Control:  Kris Hunter, Quality Control (KBR)



Misc. Discussions with Contractor:
· In process of quick ship for 3 AAPs for Riser 13.

· Reviewed riser 15/16 for phasing.



Misc. Paperwork by QA Representative:
· Riser 15/16 initial QA paperwork for outage.



Deliberate Inspections made by QA Representative:
· Walkthrough of Dental area with DStoehr & Col. Will.



Safety violations / Corrective measures taken: None.



Coordination with Facility:
· Discussion with Steve Garman for Fire Pump O&M review.  Contractor confirming paperwork.

· Dental area needs for Nitrous.
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Name: Erin Shaffer, Project Engineer, U.S. Army Corps of Engineers, Baltimore District
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