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(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Walter Reed – Medical Gas Renovation

Location of Work: WRAMC – Washington, D.C.

Name of Contractor: Ft. Berthold Development Corporation

Contract Number: DACA31-01-D-0046

Date: Monday, 18 August 2003

Work performed by contractor:

1. Mechanical Piping

· Piping for vacuum in dialysis still not yet fully tied in.

· Continuing ZVB for Riser 13 – Box 130, 132, 133.

· Continuing vacuum prep work.



Personnel on Site: Ft. Berthold (Kellogg Brown & Root)

Subcontractors: Maryland Mechanical (5), Allen & Whalen (1-Working on Nurse Call)



Superintendent: Charlie Rankin (Ft. Berthold)

Contractor Quality Control:  Kris Hunter, Quality Control (KBR)



Misc. Discussions with Contractor:
· 3 AAPs arrived for Riser 13.  Intending to install in 77 then Transport then Dialysis (67 only needs sensors hooked up).

· Reviewed riser 15/16 for phasing and for areas impacted.  Noted to BC for FV for oxygen on 9 in order to minimize work during later area valve outages.  (Continued preparatory inspection.)

· Discussed issues/ES confusion with MCA for Riser 15/16.  Appears that there is “extra” MCA piping beyond that just feeding the ZVB – possibly could be the feeds for each outlet.

· Discussion concerning “design” for vacuum.  BC requested possibility of helping identify if piping can be reduced (specifically for FV) in case of Ward 46.  Brief discussion with JT that due to 90 outlets, cannot reduce the size of this line from the 2.5.  Other 4th floor locations may be more ideal.

· Discussion with JT concerning Dialysis.  Concern to make sure that we impact Dialysis as minimally as possible.  Working behind dust tent is fine and is what is desired, but lets make sure we don’t leave it up any longer than absolutely necessary.

· Discussion concerning vaporizer sizing.  JT to submit revised submittal.

· Submittal Register.  JT to forward electronic copy for update of dates and additional submittals.

· Schedule.  JT continuing to work on for next update now that computer issues are resolved.

· Received QC daily reports through 8/15/03.



Misc. Paperwork by QA Representative:
· Continued Riser 15/16 initial QA paperwork for outage.

· Discussion with Corky Bishop, MGM for vaporizer and manifold sizing.



Deliberate Inspections made by QA Representative:
· Inspected Ward 47 for location of ZVB for Riser 15/16.  Found ZVBs 135 & 136 for 2 MA&NG boxes.  No outlets were found in initial investigation.  ZVB 127 not found at all.  Per lab supervisor, area was renovated within last 2 years and ZVB was demo’ed.  Not sure how it was taken out due to outage issues.  Acceptable for lab to have crew lift ceiling tile to investigate.

· Ward 46 identified 3 outlets at each headboard – approximately 30 headboards.



Safety violations / Corrective measures taken: None.



Coordination with Facility:
· Draft ECPs received from DStoehr on Fri 8/15.  Met with DStoehr to discuss ECPs.  Revised drafts for ECPs.

· Discussed ER piping.  DStoehr to coordinate meeting with ER charge nurse to discuss medgas needs.

· Ward 46 ICU verified number of outlets – 90 outlets (30 headboards with 3 vacuum each)

· Not able to access into Dialysis until tomorrow due to patient at back room headboard.  Mentioned that we would also like to have area on Wednesday PM if necessary
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Name: Erin Shaffer, Project Engineer, U.S. Army Corps of Engineers, Baltimore District
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