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(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Walter Reed – Medical Gas Renovation

Location of Work: WRAMC – Washington, D.C.

Name of Contractor: Ft. Berthold Development Corporation

Contract Number: DACA31-01-D-0046

Date: Monday, 8 September 2003

Work performed by contractor:

1. Mechanical Piping

· Informed by facility that Riser 15/16 outage moved up to Wednesday and will continue through Friday.

· Completing backbone work for Riser 1/2.

· Continuing vacuum preparatory piping on 4.5.

· Continuing vacuum preparatory piping on 3.5.

· Testing OR riser for piping in dumbwaiter shaft.

2. Electrical

· None.  Continuing Nurse Call Project.

3. Architectural

· Continuing dust tents.

· Continued finishes for Riser 13/14.



Personnel on Site: Ft. Berthold

Subcontractors: Maryland Mechanical (5), Allen & Whalen (0), JS Global (2)



Superintendent: Charlie Rankin (Ft. Berthold)

Contractor Quality Control: Kris Hunter (KBR)



Misc. Discussions with Contractor:
· Per discussions from 9/5, Riser 15/16 Outage is moved up a day.

· Need Daily Reports from last 2 weeks.

· Certified Payroll.

· Anticipate delivery of AAPs on Tues/Wed.

· Need to temporarily halt all hammer-drilling work on 3.5 & 4.5 due to OR complaint.



Misc. Paperwork by QA Representative:
· Continued Ward Construction Checklists for all of Riser 1/2 and 5/6 ZVBs.

· Initial labeling for Risers 9/10/8 and 12/11/7.

· Follow-up for parking garage weight restrictions.



Deliberate Inspections made by QA Representative:

· None.



Safety violations / Corrective measures taken:
· None.



Coordination with Facility:
· Discussed possibility of breaking Riser 1/2 outage into 2 outages and have upper ward outage done on 9/26.

· Followed-up with DS concerning meeting with COL Uphoff and COL Tolson for Dental.

· Change in outage for Riser 15/16 to Wednesday – Friday.

· Need criteria from LTC DeNio for source equipment sizing.

· Discussion concerning Riser 1/2 issues:  No ZVB needed for Baggage Room, investigating demo ZVB in Psych Ward - still need to put in FV if do demo ZVB, Yes need AAP in Breast Center – can relocate from Ward 53.
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Name: Erin Shaffer, Project Engineer, U.S. Army Corps of Engineers, Baltimore District
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