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(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Walter Reed – Medical Gas Renovation

Location of Work: WRAMC – Washington, D.C.

Name of Contractor: Ft. Berthold Development Corporation

Contract Number: DACA31-01-D-0046

Date: Friday, 12 September 2003

Work performed by contractor:

1. Mechanical Piping

· Installing jumper and FV for Ward 56

· Correcting leak found from Ward 61 and tested for flow/purity.

· Correcting leak found from Ward 78 and tested for flow/purity.

· Completed Riser 15/16 Outage and certified (excluding AAPs).

· Medical Air for found to have HIGH DEWPOINT.

2. Electrical

· Certified AAP from Ward 48 Nephrology from Riser 13/14.

· Continued installation of AAPs for Riser 15/16.  (Once AAPs are installed for Riser 15/16 to be labeled as Interim Electrical Verification until formal certification at next outage.)

3. Architectural

· Continuing dust tents.

· Finishes for Ward 68 for new wall in Omnicell Room.

· Started patching walls for Riser 15/16.

· Continued finishes for ZVB for Ward 49.



Personnel on Site: Ft. Berthold

Subcontractors: Maryland Mechanical (4), Allen & Whalen (1), JS Global (2)



Superintendent: Charlie Rankin (Ft. Berthold)

Contractor Quality Control: Kris Hunter (KBR)



Misc. Discussions with Contractor:
· Discussed off the record with the architectural subcontractor for painting.  Need to follow up formally with CR, but we should be matching paint colors everywhere – 40 corridor was painted with “new color” based on the color that is to be used when the corridor is fully repainted, however, per HSantos the timeframe for accomplishing this painting is not anytime soon.  Need to match existing in all locations.

· Leaking outlet port in 7623 out of secondary check.  Able to correct temporarily.  Will readdress on Monday – ES expressed issue that we need to continue pressing forward with the issues concerning the replacement of the outlets.

· Discussion concerning high dewpoint levels for Medical Air.



Misc. Paperwork by QA Representative:
· Completed QA Weekly reports through 9/5 and distributed including the August monthly report.

· Continued Ward Construction Checklists for all of Riser 23 ZVBs.

· Continued labeling for Risers 9/10/8 and 12/11/7.

· Started Riser Outage Checklist for Riser 1/2 & 3/4.



Deliberate Inspections made by QA Representative:

· Walkthrough of 56 to view jumper – noted to DS that ZVB is removed so we could put in FV.  New box location needs to be discussed at a later date since only feeding 1 room.

· Walkthrough of areas for Riser 15/16 for completion of outage.

· Inspection of outlet leak in 7623. Blocked off outlet to keep this port OOS and will readdress on Monday and will ensure that Ft.B. follows up with a full new outlet.  Interim solution to keep a Medical Air bottle in this room until we can assure that the outlet will not hiss.

Safety violations / Corrective measures taken:
· None.



Coordination with Facility:
· Discussion with LTC DeNio from 9/11 concerning ZVB for decontamination room in Urology.  Okay to combine at one area to keep in “main corridor”.  ES to follow-up with email.

· Meeting with DS and COL Cook concerning Dental area.  He would like keep capabilities in some key areas, but not in all areas.  Re-Meeting set up with COL Uphoff and COL Tolson to determine exactly which rooms would be best (ie – periodontist, pediatric denitistry).

· Per DS discussion Mr. Leake concerning anesthesia equipment – want to ensure MedGas project does not take out capabilities that they are using or intending to have in BioMed.  DS discussed with Mr. Leake, each department procures their own equipment.  BioMed has no input on new equipment.

· One Medical Air bottle for Ward 76 will remain in room 7623 until outlet can be replaced.

· High dewpoint on the Medical Air – 15.4 deg C – maximum is 4 deg C.   ES sent email to facility.
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Name: Erin Shaffer, Project Engineer, U.S. Army Corps of Engineers, Baltimore District
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