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(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Walter Reed – Medical Gas Renovation

Location of Work: WRAMC – Washington, D.C.

Name of Contractor: Ft. Berthold Development Corporation

Contract Number: DACA31-01-D-0046

Date: Wednesday, 1 October 2003

Work performed by contractor:

1. Mechanical Piping

· Continued ZVB work for ASC/Litho (area is in “outage” in order to better facilitate work) - Riser 23/24/9.  In progress of installing new boxes in all 3 locations.

· Continued work in Ward 44 for Riser 5/6 ZVB prep.

· Continued preparatory piping on 4.5 for vacuum backbone.

· Continuing installation of ZVB on 4th procedure room in Urology.  Vacuum is complete – in progress of 3 smaller gas lines.

· Installed sensors for 66, 76, 63, & 73.

2. Electrical

· Completing AAP for Ward 73.

3. Architectural

· Continuing dust tents.

· Continued demo of walls for Ward 44 – Riser 5/6 for revised ZVB location.

· Continued finishes for Riser 15/16 and ZVB for Ward 49.



Personnel on Site: Ft. Berthold

Subcontractors: Maryland Mechanical (6), Allen & Whalen (1), JS Global (1)



Superintendent: Charlie Ranking (Ft. Berthold)

Contractor Quality Control: Kris Hunter (KBR)



Misc. Discussions with Contractor:
· Urology ceram-a-steel for LA ZVB.

· Outage paperwork for Upper Ward Riser 1/2 & 3/4 as well as Riser 3.

· Pending– Need verification of leak from MA port in 7623 to ensure temporary bottle can be removed.  Install regulator and if holds bottle can be removed.



Misc. Paperwork by QA Representative:
· Distributed Progress Meeting #29 Minutes.

· Approval for Riser 5 outage delivered to contractor.

· Reviewed Riser 3/4 Checklist for affected areas.

· Continued processing submittals for HFPO for MAP, HVAC resubmittal info & Manifolds.

· Pending:  Continued labeling for Risers 9/10/8 and 12/11/7.

· Pending RFPs: Prostate Clinic LA, MedAir Intakes, MRI MAP, Locks for Valves, & Dental WAGD.



Deliberate Inspections made by QA Representative:

· Discussed Riser 3/4 impact with occupants.



Safety violations / Corrective measures taken:  None.



Coordination with Facility:
· Vacuum issue for 7A, 7C, 7Z was related to V Riser 23 which is affected in IVF.  IVF work will impact, however, can complete when do actual Riser 23 work with interior riser.  Contractor intent is to only install FV in IVF area for now. 

· Urology discussion with Leroy, FMB.  MedGas project will be using ceram-a-steel to repair hole next to the door frame located by the medgas ZVB.

· Pending: Need regulator for each gas in order to test outlets for the MedGas project.  Discuss with CPT Chapman.
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Name: Erin Shaffer, Project Engineer, U.S. Army Corps of Engineers, Baltimore District
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