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(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Walter Reed – Medical Gas Renovation

Location of Work: WRAMC – Washington, D.C.

Name of Contractor: Ft. Berthold Development Corporation

Contract Number: DACA31-01-D-0046

Date: Friday, 10 October 2003

Work performed by contractor:

1. Mechanical Piping

· Repaired leaks in IVF.  Continued ZVB in IVF Ward 43 for ZVB for 3 “patient” rooms and for “office” room.  Brazed office ZVB.

· Continued work in Urology for major procedure room.  In process of brazing new box.

· Continued work on ZVB for Ward 64 – awaiting delivery of ZVB.

· Continued piping for interstitial floors for prep work for Riser 3/4.

· Continued Riser 3 Outage for single room riser.

2. Electrical

· Continued with AAPs for Ward 64 & 74 & 44.

3. Architectural

· Continuing dust tents.

· Demo walls for boxes in Uro that are to be removed.  Started finishes.

· Cut all openings in tile wall for IVF ZVBs – accidentally set off fire alarm at 0810.

· Continued finishes for walls for ZVB in Ward 74 & 64.

· Continued patching walls and finishes for Riser 5/6.

· Continued patching walls and finishes for Riser 23/24/9 ASC/Litho.



Personnel on Site: Ft. Berthold

Subcontractors: Maryland Mechanical (6), Allen & Whalen (1), JS Global (2)



Superintendent: Charlie Ranking (Ft. Berthold)

Contractor Quality Control: Kris Hunter (KBR)



Misc. Discussions with Contractor:
· In process of repairing leak in IVF.  Concern that Floor Valve is not remaining closed.

· @ 0810 in IVF, were doing vacuuming from drywall work.  Vacuum had an issue and accidentally set off Fire Alarm.  Facility Fire Inspector did arrive on site to investigate alarm.  Dust cloud did appear contained to the corridor inside IVF area.  Smoke eater set-up.



Misc. Paperwork by QA Representative:
· Continued processing submittals for HFPO for MAP, HVAC resubmittal info & Manifolds.

· General clean-up of RFP/ECP files.  Initial write-ups for Prostate Clinic LA, MedAir Intakes, MRI MAP, Locks for Valves, & Dental WAGD.

· Printed plots of mains on 1.5 floor for O2 and 9th floor for MA/LA/DA & MV/LV/DV.

· Pending: Labeling for Risers 9/10/8 and 12/11/7.



Deliberate Inspections made by QA Representative:

· Observed work on Urology for brazing of 5th and last procedure room.  All openings cut. 

· Demo’ed ZVB for 4F05A – breakroom.  Still need to demo 4F09 ZVB in reception area.

· Observed ZVB openings in IVF.

· Observed brazing for IVF in corridor for “patient rooms” for vacuum.  Connecting in above ceiling to run up and in interstitial floor in order to tie-in to new ZVB.



Safety violations / Corrective measures taken:  None



Coordination with Facility:
· Pending discussion with facility: Water Softening System in Mechanical Room is in way of things we are to install.

· Received approved outage for Riser 1/2 and 3/4.

· Coordinated POCs for upcoming outage.
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Name: Erin Shaffer, Project Engineer, U.S. Army Corps of Engineers, Baltimore District
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