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(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Walter Reed – Medical Gas Renovation

Location of Work: WRAMC – Washington, D.C.

Name of Contractor: Ft. Berthold Development Corporation

Contract Number: DACA31-01-D-0046

Date: Tuesday, 14 October 2003

Work performed by contractor:

1. Mechanical Piping

· Continued IVF work.  Working on 3 rooms.

· Completed LA for Decontamination Rooms for Urology.

2. Electrical

· Continued work on AAPs for Ward 44, 64, & 74.

3. Architectural

· Continuing dust tents.

· Cut opening ain IVF hard ceiling to facilitate vacuum work.

· Continued patching for wall in Urology for 4th procedure room, major procedure room and Decon Rms.

· Continued finishes for walls for ZVB in Ward 74 & 64.

· Continued patching walls and finishes for Riser 5/6.

· Continued patching walls and finishes for Riser 23/24/9 ASC/Litho.



Personnel on Site: Ft. Berthold/KBR

Subcontractors: Maryland Mechanical (6), Allen & Whalen (1), JS Global (2)



Superintendent: Charlie Rankin (Ft. Berthold)

Contractor Quality Control: 


Misc. Discussions with Contractor:
· None



Misc. Paperwork by QA Representative:
· RFPs for Dental WAGD, Locks on Valves, Prostate Clinic LV, and MA Intakes

· Processed Dental Vacuum submittal – disapproved due to separator issues.

· Pending: Labeling for Risers 9/10/8 and 12/11/7.



Deliberate Inspections made by QA Representative:

· None



Safety violations / Corrective measures taken:  None



Coordination with Facility:
· Progress Meeting #31.

· Contacted Avon Wilson concerning desk project & dumping trash into MedGas dumpster.  AWilson to handle and have contractor remove their project debris.
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Name: Erin Shaffer, Project Engineer, U.S. Army Corps of Engineers, Baltimore District
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