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(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Walter Reed – Medical Gas Renovation

Location of Work: WRAMC – Washington, D.C.

Name of Contractor: Ft. Berthold Development Corporation

Contract Number: DACA31-01-D-0046

Date: Tuesday, 28 October 2003

Work performed by contractor:

1. Mechanical Piping

· Continued work on 52 for new ZVB.

· Continued work on Ward 41 for new ZVB – cutting holes in interstitial floor for new vacuum piping.

· Continued Ward 62 new ZVB - final brazing.

· Continued work on 7A/7C for new ZVB.

2. Electrical

· Continued AAPs for Wards 52,  62 & 72.

3. Architectural

· Continuing dust tents.

· Continued finishes for walls for ZVB in Wards 52 & 62 for new ZVB locations.



Personnel on Site: Ft. Berthold/KBR

Subcontractors: Maryland Mechanical (7), Allen & Whalen (2), JS Global (2)



Superintendent: Charlie Rankin (Ft. Berthold)

Contractor Quality Control: Kris Hunter (KBR)


Misc. Discussions with Contractor:
· Awaiting response for Riser 7 start.  (Paperwork initiated 10/27/03)

· Awaiting formal response for extended outage for Riser 20/23/23 (initial informal okay per LTC DeNio on 10/27/03).  Will formalize at PM#32.



Misc. Paperwork by QA Representative:
· Cylinder storage room electrical response forwarded to contractor.

· Reviewed submittal comments from facility and Mobile.



Deliberate Inspections made by QA Representative:

· None.



Safety violations / Corrective measures taken:  None



Coordination with Facility:
· Coordination with end-users for temporary needs for Riser 7.  (Need to start obtaining signatures)

· Obtained approved outages for Riser 20/23/23 and Riser 7.

· Coordinated with DS for delivery of O2 tanks and portable suctions for Riser 7 (single room) outage.  Also had 7A tanks delivered for Thursday outage.  All will be remain inactive until 11/7.

· Progress Meeting #32.
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Name: Erin Shaffer, Project Engineer, U.S. Army Corps of Engineers, Baltimore District


[image: image3.wmf]

� EMBED Word.Picture.8  ���











[image: image2.wmf]_1110020205.doc

