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(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Walter Reed – Medical Gas Renovation

Location of Work: WRAMC – Washington, D.C.

Name of Contractor: Ft. Berthold Development Corporation

Contract Number: DACA31-01-D-0046

Date: Friday, 31 October 2003

Work performed by contractor:

1. Mechanical Piping

· Completed outage for Riser 20/23/23 for 7A & 7C.  Still on temporary as will not certify until 11/13.

· Completing work on Wards 52 & 62 for new ZVBs.

· Continued Ward 72 for openings for new ZVBs.  Difficulty due to outlets and junction boxes in wall.  Also found support member under floor where trying to make penetrations to 6.5.

· Continued piping on 6.5 & 7.5 for new runs to tie in Ward 72 new ZVB and tie in of 2 single rooms.

· Worked in single room 5223 for ZVB demo and outlet reconfiguration.  Completed work in room.  Still have brazing of vac in corridor and repair of corridor wall.

2. Electrical

· Continued AAPs for Wards 52 & 62 & 7A.  Discussed location for 72.

3. Architectural

· Continuing dust tents.

· Cut openings for Ward 72.

· Continued finishes for walls for ZVB in Wards 52 & 62 for new ZVB locations.



Personnel on Site: Ft. Berthold/KBR

Subcontractors: Maryland Mechanical (6), Allen & Whalen (2), JS Global (2)



Superintendent: Charlie Rankin (Ft. Berthold)

Contractor Quality Control: Kris Hunter (KBR)


Misc. Discussions with Contractor:
· Major discussions concerning schedule and needs for Riser 7/8 outage in Special Procedures and Cath Lab areas.  Need more than just the Monday & Tuesday of the training holiday as there is intense work to run piping from 4X rooms across the hallway to the new ZVB location.



Misc. Paperwork by QA Representative:
· Outage paperwork for Riser 7/8.

· Outage Checklist for Riser 20/23/23..



Deliberate Inspections made by QA Representative:

· Detailed walkthrough of 2B area for Riser 7/8 impact.

· Detailed walkthrough of 4X & Cath Lab area for impact.



Safety violations / Corrective measures taken:  

· None.

· Issues in 5223 that did not close ceiling when completed with work and left jumper location open.  Had noted that this was special location and needs definite dust tent for all work.  BC & KH corrected deficiency and tapes over opening temporarily.  Need JS Global to repair asap on Monday.  Housekeeping is scheduled for terminal clean this evening for Room 5223.  Per BC all work in this room is complete.



Coordination with Facility:
· Coordination with Special Procedures, Cath Lab and Ward 41 for intended Riser 7/8 outage.  Areas are okay with us attempting to cut openings starting on Tuesday AM @ 0400.  Patients begin to be processed around 0730 for procedures at 0800.  Will coordinate directly with areas for impact within their space.
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Name: Erin Shaffer, Project Engineer, U.S. Army Corps of Engineers, Baltimore District
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