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(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Walter Reed – Medical Gas Renovation

Location of Work:
WRAMC – Washington, D.C.

Name of Contractor: Ft. Berthold Development Corporation

Contract Number: DACA31-01-D-0046

Week of:   27 Oct – 31 Oct 2003

Work performed by contractor:

1. Mechanical Work / Interstitial Floor Piping

· ZVB work for 7A / 7C Box 300, 301, (302 – demo)

· Started outage for Riser 20/23/23. 

· Installed floor valves on interstitial floors for 7A/C (believe these valves are on 6.5).

· Completed ZVB for Ward 52 & 62.

· Continued new ZVB in Ward 41.

· Started ZVB for Ward 72.

· Started ZVB for Ward 52.

· Started Single Room outage – worked on Friday only in 5223.

· Investigation of Riser 7/8 for upcoming phase.  Started vacuum preparatory lines on 4.5.  Running new O2 lines above 41 & 42.

2. Electrical Work

· Completed AAPs for 65.

· Started AAP for Wards 41, 52, & 62.

· Demo’ed old AAP for Ward 7A,

3. Architectural Work:

· Continued finishes for Riser Phases 5/6, 3/4, and 1/2.

· Cut openings for 7A/7C and for Ward 52.

· Patched walls in Ward 52 & 62 for single rooms and after pressure test for new ZVB lo0cations.

· Cut opening in plaster wall for Ward 72.

· Continued dust wall support.

4. Issues

· Water softening system in way of dental equipment replacement.

· AAP for 7A/7C area – investigating as 2 really necessary.

· Detailed discussions for Backfeed Loop and Emergency O2 Connection.

· Facility needs proper labeling asap.  ES coordinating with QC.



Personnel on Site: Ft. Berthold (Kellogg Brown & Root)

Subcontractors: Maryland Mechanical, Allen & Whalen, JS Global



Superintendent: Charlie Rankin (Ft. Berthold)

Contractor Quality Control: Kris Hunter (KBR)



Deliberate Inspections made by QA Representative:

· QA random inspections of ZVB progress for Riser 20 outage.

· Observed progress for Riser 7/8 status of ZVBs.  Completed 52 & 62 by Wednesday.  Started 72 on Thurs.

· Detailed walkthrough of Ward 72 for construction impact.

· Inspections of dust tents for Ward 72.



Misc. Paperwork by QA Representative:

· Processed facility and Mobile comments concerning submittals.



Safety violations / Corrective measures taken: 

· None.



Coordination with Facility:

· Discussions with LTC DeNio concerning issues and upcoming schedule.

· Detailed coordination with Riser 20 7A/7C for outage in order to “continue outage” until 11/7 as it only affects Nuclear Med.

· Coordination with 52, 62 & 72 concerning single room outage.  Approved on 10/28/03.

· Coordinated with facility for access into 5223 (due to special needs of patient area) and coordinated construction activities for Friday 10/31.  Housekeeping arranged for terminal clean Friday PM.



Outages for Upcoming Weeks:

Riser #
Description
Outage Date
Status
Gases
Riser 9
Main Wards
7/17 – 7/18/03
COMPLETED
MA/O2

(Riser 8)
NO2 No impact
7/17 – 7/18/03
COMPLETED
NO2

Riser 10
Single Rooms
5/7 – 7/18/03
COMPLETED
MA/O2

Riser 12
Main Wards
7/31 – 8/1/03
COMPLETED MAJOR WORK
MA/O2

Riser 12
Urology
8/25 – 10/17/03
COMPLETED
MA/O2/V/WAG/NO/CO/N

(Riser 7)
NO2 Impact
7/31 – 8/1/03
COMPLETED
NO2

Riser 11
Single Rooms
5/22 – 8/1/03
COMPLETED
MA/O2

Riser 13
Main Wards
8/21 – 8/22/03
COMPLETED
MA/O2

Riser 14
Single Rooms
7/17 – 8/22/03
COMPLETED
MA/O2

Riser 15
Main Wards
9/10 – 9/12/03
COMPLETED
MA/O2

Riser 16
Single Rooms
8/28 – 9/12/03
COMPLETED
MA/O2

Riser 5
Main Wards
10/2 – 10/3/03
COMPLETED
MA/O2

Riser 5
IVF Work
10/6 – 10/17/03
COMPLETED
MA/O2/NO2/V

Riser 6
Single Rooms
9/24 – 10/3/03
COMPLETED
MA/O2

Riser 23
O2 Interior
9/25 – 10/3/03
COMPLETED
O2

Riser 24 
MA Interior
9/25 – 10/3/03
COMPLETED
MA

(Riser 9)
NO2 Interior
9/25 – 10/3/03
COMPLETED
NO2

Riser 1
Upper Wards
10/16 – 10/17/03
COMPLETED
MA/O2

Riser 2
Single Rooms
9/22 – 10/17/03
COMPLETED
MA/O2

Riser 1
Full Outage

PENDING (Gov’t)
MA/O2

Riser 4
Upper Wards
10/16 – 10/17/03
COMPLETED
MA/O2

Riser 3
Single Rooms
10/7 – 10/17/03
COMPLETED
MA/O2

Riser 4
Full Outage

PENDING
MA/O2

Riser 20
O2 Interior
10/30 – 10/31
COMPLETED
O2

Riser 23
MA Interior
10/30 – 10/31
COMPLETED
MA

Riser 23
MV Interior
10/30 – 10/31
COMPLETED
V

Riser 7
Upper Wards
11/6 – 11/7
SCHEDULED
MA/O2

Riser 8
Single Rooms
10/29 - 11/7
IN PROGRESS
MA/O2

Single Room outages are not complete until full tie in during major outages.

Bold items are changes from last weekly report.



Name: Erin Shaffer, Project Engineer, U.S. Army Corps of Engineers, Baltimore District
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