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Project: Walter Reed – Medical Gas Renovation

Location of Work: WRAMC – Washington, D.C.

Name of Contractor: Ft. Berthold Development Corporation

Contract Number: DACA31-01-D-0046

Date: Tuesday, 11 November 2003

Work performed by contractor:

1. Mechanical Piping

· Continued ZVBs for 4X.  4X11 new ZVB in process of brazing.  May need to open ceiling in order to do final tie-ins for vacuum.  4X01 openings cut and starting ZVB.  Need opening cut for ZVB for Cath A.  Hammer drilling in ceiling for new ZVB for 4X11 and 4X01 due to ductwork across hard ceiling.  Issues with vacuum work to not impact inside patient room until actual outage.  Had to break ceiling just outside door.

2. Electrical

· Continued AAP in Ward 55.

3. Architectural

· Continuing openings for ZVB in 4X.

· Continuing dust tents.

· Continued finishes for walls in various locations.

· Monday – started patching wall in Ward 55.  Still having some paint issues as cannot locate and J&J does not appear to have on hand.



Personnel on Site: Ft. Berthold/KBR

Subcontractors: Maryland Mechanical (6), Allen & Whalen (1), JS Global (2)



Superintendent: Charlie Rankin (Ft. Berthold)

Contractor Quality Control: Kris Hunter (KBR)


Misc. Discussions with Contractor:
· Discussed replacing of floor valve for Dental area.  If have to certify intent is to NOT replace.  Would like to keep area down for approx. 3 months.  Understanding is that they currently do not use any of the gases except in surgical area.

· Detailed discussions on Labeling.  Identified potential solution that needs to be presented to facility for approval.

· Detailed discussion concerning next riser phase.  Identified Riser 17/18/18 (with overlap to 17 MA & 17 MV) for next area.

· Discussed finishes for 4X area.  Need ASAP once ZVB work is done.

· Will need to hammerdrill from ZVB location down to interstitial then back up in order to jumper for new ZVB.

· Per BC, 4X does not have any procedures scheduled for Thursday.  ES needs to confirm and coordinate for terminal clean as well as vacuum issues.



Misc. Paperwork by QA Representative:
· Dental Plan with QC.

· Labeling

· MA Pump Issues and High Dewpoint



Deliberate Inspections made by QA Representative:  
· None.



Safety violations / Corrective measures taken:  None.



Coordination with Facility:
· Facility holiday

· Per DS discussed with IVF, did not hear any noise or feel any vibration.  All okay.

· NEED TO DISCUSS WITH SFC Rich concerning keys for outage for next week. Need 2 sets of keys available in order to facilitate work on 72 and on 62 in order to install appropriate floor valves.

· Need to formalize nitrous outage issues with Anesthesiology offices on 11/12.

· Need to discuss with Dental for gas usage on 11/12.
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Name: Erin Shaffer, Project Engineer, U.S. Army Corps of Engineers, Baltimore District
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