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(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Walter Reed – Medical Gas Renovation

Location of Work: WRAMC – Washington, D.C.

Name of Contractor: Ft. Berthold Development Corporation

Contract Number: DACA31-01-D-0046

Date: Wednesday, 12 November 2003

Work performed by contractor:

1. Mechanical Piping

· Continued ZVBs for 4X.  4X11 new ZVB in process of brazing.  May need to open ceiling in order to do final tie-ins for vacuum.  4X01 openings cut and starting ZVB.  Need opening cut for ZVB for Cath A.  Hammer drilling in ceiling for new ZVB for 4X11 and 4X01 due to ductwork across hard ceiling.  Issues with vacuum work to not impact inside patient room until actual outage.  Had to break ceiling just outside door.

· Continued prep work for outage for Riser 7/8 on 11/13.

2. Electrical

· Continued AAP in Ward 55.

3. Architectural

· Continuing openings for ZVB in 4X in ceiling.

· Continuing dust tents.  Clean up dust tent in Ward 72.

· Continued finishes for walls in various locations.

· Monday – started patching wall in Ward 55.  Still having some paint issues as cannot locate and J&J does not appear to have on hand.



Personnel on Site: Ft. Berthold/KBR

Subcontractors: Maryland Mechanical (6), Allen & Whalen (1), JS Global (2)



Superintendent: Charlie Rankin (Ft. Berthold)

Contractor Quality Control: Kris Hunter (KBR)


Misc. Discussions with Contractor:
· Discussed Dental source equipment.  Separator – galvanized vs stainless steel.  Lead/Lag on demand – what is requirement.



Misc. Paperwork by QA Representative:
· None.



Deliberate Inspections made by QA Representative:  
· None.



Safety violations / Corrective measures taken:  None.



Coordination with Facility:
· Progress Meeting #34

· Okay per SFC Rich to sign out 2 keys during outage to facilitate floor valves and extensive work on 6.5 and 7.5.

· Walkthrough with all Riser 7/8 areas to discuss temporary needs.  Assisted with delivery of suction machines to all wards.

· Touch base with 7A to discuss outage and finalization of certifying for Riser 20/23/23.

· Formalized nitrous outage and medical air issues with Anesthesiology offices.  Per COL Baxter okay to not have nitrous.  Medical air needs cylinders with no regulators.

· Per HSantos – issue on 7A08 concerning no gas for fumehood.  Will investigate and coordinate on Thursday AM.

· Tracked down outage for Riser 7/8.  Some difficulty from facility concerning timeframe and process.  All finally approved @ 4pm.

· Critical issue for facility is Dental N2O and WAGD.

· Need to coordinate final hook-up for Omnicell in Ward 72.  Per KH, should need wires repulled by DOIM.

· Identified DMLSS individual from J&J – Stacy Hildebrand 512-750-6466 shildebrand@JandJmaintenance.com

· Discussions with CPT Chapman for bottle issues and storage issues.

· Coordinated vacuum for IVF for room 4312.



[image: image1.jpg]



Name: Erin Shaffer, Project Engineer, U.S. Army Corps of Engineers, Baltimore District
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