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Date: Thursday, 18 December 2003

(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Walter Reed – Medical Gas Renovation

Location of Work: WRAMC – Washington, D.C.

Name of Contractor: Ft. Berthold Development Corporation

Contract Number: DACA31-01-D-0046

Date: Thursday, 18 December 2003

Work performed by contractor:

1. Mechanical Piping

· Continued outage for Riser 17/18/18, 17/17, 18/20/20.

· Completing FVs and RV in interstitial floors for above risers.

· Awaiting certification of 7F GI Clinic 6B ENT, 5D & 2F CMS

· Pending Riser Issues: “Change” to reconfigure Recovery Room 7F49 – pending O2 wall kits.  Awaiting retie in of 6Z78 to MV until formal answer for LV is determined.

· Certifier not on site until Friday at 6am.

2. Electrical

· No work on site due to visitor.

3. Architectural

· Continuing finishes in areas where could gain access.

· Continued close-in of walls for Riser 17/18/18.

· Wallpaper for Ward 72 awaiting delivery (@12/22). 

· Ward 55 awaiting confirmation from supplier of adequate water based spary on paint to match.



Personnel on Site: Ft. Berthold/KBR

Subcontractors: Maryland Mechanical (1), Allen & Whalen (0), JS Global (2)



Superintendent: Charlie Rankin (Ft. Berthold)

Contractor Quality Control: Kris Hunter (KBR)


Misc. Discussions with Contractor:
· Discussions concerning LV / LA and locations for labcocks on 5, 6, & 7.

· Experiencing some difficulties as many areas of facility are locked down due to visitor.

· Pending Start of Certification.

· Pending Dental Air Outage.

· Certifier not starting until Friday due to access issues.

· DCA outage.  Cancelled due to facility.  Could not get 100% confirmation on time, so need to reschedule.  Preference is to do on Friday 12/19, but need to confirm with end users.

· Proceeding with intent that we will have outage tomorrow for OR riser.



Misc. Paperwork by QA Representative:
· Distributed PM Minutes.

· Checklist for Riser 17/18/18, 17/17, 18/20/20 Outage.



Deliberate Inspections made by QA Representative:
· None.  

· Still need to do formal training for 4X and Cath Labs for AAPs.



Safety violations / Corrective measures taken:  None.



Coordination with Facility:
· Visitor on-site.  Known that all access to interstitial floors cancelled until approx. 4pm.

· Awaiting response for direction on action for Water Softening System.  LM for JSmith.

· Awaiting facility correction of particulates in Ward 52.  LM for JSmith.

· Need labeling up to date.  Deadline of 12/31.

· Need scope for 72 outlet work.
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Name: Erin Shaffer, Project Engineer, U.S. Army Corps of Engineers, Baltimore District
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