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Date: Friday, 2 January 2004

(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Walter Reed – Medical Gas Renovation

Location of Work: WRAMC – Washington, D.C.

Name of Contractor: Ft. Berthold Development Corporation

Contract Number: DACA31-01-D-0046

Date: Friday, 2 January 2004

Work performed by contractor:

1. Mechanical Piping

· No mechanics on site.

· CMS awaiting LA connection.

· Recovery Room O2 wall kits still pending.  Reconfiguration of MA still pending.

· 7F16 still needs L piping addressed in order to replace to correct situation (Gas is OOS in this room).

2. Electrical

· Not on-site.  All AAPs awaiting sensors for activation.

3. Architectural

· Continued close-in of walls for Riser 17/18/18, 17/17, 18/20/20.  Continued walls in 7F & 6B.

· Continuing ceramic steel on 4D36.

· Continuing ceramic steel in PACU Decon Room from AAP location.

· Ward 55 awaiting confirmation from supplier of adequate water based spray on paint to match.



Personnel on Site: Ft. Berthold/KBR

Subcontractors: Maryland Mechanical (0), Allen & Whalen (0), JS Global (1)



Superintendent: Charlie Rankin (Ft. Berthold)

Contractor Quality Control: Kris Hunter (KBR)


Misc. Discussions with Contractor:
· Continued labels for floors 5-7 ZVB locations.  Continued punch list.

· Need to ensure that any locations where boxes were demo’ed has either ports removed or labeled as out of service.

· Need to ensure valves are on-hand for outage for Riser 1/2 for ICU isolation of headboards.

· Awaiting proposal for backfeed loop to be formalized from sub within week in order to fully negotiate.



Deliberate Inspections made by QA Representative:
· Labeled all boxes on 5-7 floors and continued punch list for labeled boxes.

· Installed anchors with CR & KH for chains in cylinder storage room for storage of outage bottles.  JS Global to buy chains and install on Monday.



Misc. Paperwork by QA Representative:
· None.



QA Pending Issues:
· Still need to do formal training for Cath Labs AAP.



Safety violations / Corrective measures taken:  None.



Coordination with Facility:
· Continued punch list for all labeled boxes.

· Need to verify with DS for informing occupants of ICU dust tents starting Monday AM. 
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Name: Erin Shaffer, Project Engineer, U.S. Army Corps of Engineers, Baltimore District
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