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Date: Thursday, 15 January 2004

(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Walter Reed – Medical Gas Renovation

Location of Work: WRAMC – Washington, D.C.

Name of Contractor: Ft. Berthold Development Corporation

Contract Number: DACA31-01-D-0046

Date: Thursday, 15 January 2004

Work performed by contractor:

1. Mechanical Piping

· Outage ongoing for Riser 21/19/19 for Patient Holding & 2F area.  Prep work for full outage on 1/16.  Continued ZVB for 2F – pressure testing the ZVB.  Permission to start in 6A to demo around box to prep for new LA box.  (Need to demo NG.  Will not be doing ZVB work until after Monday.)

· Continued preparatory work for vacuum for Riser 3/4 for next ICU outage.  Reviewing sectional valves and all valve & tie-in locations.

· CMS awaiting LA connection.  DCA Outage scheduled for Monday 1st thing.

· Recovery Room O2 wall kits still pending.  Reconfiguration of MA and demo of bed 7 back to interstitial floor still pending.

· 7F16 still needs L piping addressed in order to replace to correct situation (Gas is OOS in this room).

2. Electrical

· Ward 45A & B AAPs pending sensors and activation during next ICU Outage.

3. Architectural

· Continued close in of walls for Riser 1/2 for ICUs and 4D47.

· Continued close-in of walls for Riser 17/18/18, 17/17, 18/20/20.

· Ceramic steel completed in PACU Decon Room from AAP location.  In process of installing tile and mortar to “even” out backside of wall.  Front of wall I process of painting.

· 2F box on non-sterile side needs ceramic steel.  ZVB needs to wait until LA tie in as currently cannot fully test under pressure.

· Ward 55 awaiting confirmation from supplier of adequate water based spray on paint to match.



Personnel on Site: Ft. Berthold/KBR

Subcontractors: Maryland Mechanical (6), Allen & Whalen (0), JS Global (2)



Superintendent: Charlie Rankin (Ft. Berthold)

Contractor Quality Control: Kris Hunter (KBR)


Misc. Discussions with Contractor:
· Going into MRI to repair O2 outlet as users did find the “extra” front body.  KH directing BC to install.

· Major review of all submittals.  QC distributed to QA submittals for architectural and for remaining cryogenics information.

· BC requesting ability to hot tap for vacuum for 4D20G&H – per ES Not at this point.  May reevaluate later next week if all other work is complete.  No real NEED to do it now.

· PENDING:  Need to ensure that any locations where boxes were demo’ed has either ports removed or labeled as out of service.

· PENDING Need to confirm 4.5 Column Line D7 is “Interconnection” between risers.  Also have open 2-3” piping at this area.

· Awaiting proposal for backfeed loop in order to fully negotiate (awaiting subcontractor proposal).



Deliberate Inspections made by QA Representative:
· None



Misc. Paperwork by QA Representative:
· Compilation of certification results.



QA Pending Issues:
· Need to do formal training for Cath Labs AAP.



Safety violations / Corrective measures taken:  None.



Coordination with Facility:
· Discussed OR work to remove ceramic steel that was done this morning without prior notification to facility.

· Discussed affected areas for outage for 1/16 and for upcoming outages.

Pending Facility Issues:
· Dental:  DStoehr did finalize issues for Dental WAGD with COL Uphoff yesterday evening.  LTC DeNio to formalize results of meeting.  Believe is it merely addition of 1 other room to those that are aready noted as needing N2)

· 7F16

· 6Z78

· 7F54 - copy room with OOS outlets
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Name: Erin Shaffer, Project Engineer, U.S. Army Corps of Engineers, Baltimore District
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