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Date: Monday, 2 February 2004

(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Walter Reed – Medical Gas Renovation

Location of Work: WRAMC – Washington, D.C.

Name of Contractor: Ft. Berthold Development Corporation

Contract Number: DACA31-01-D-0046

Date: Monday, 2 February 2004

Work performed by contractor:

1. Mechanical Piping

· No activity on-site due to work on Saturday.

Pending:

· 6A79 ZVB.  Awaiting replacement of ZVB for LA and tie-in.

· 1G area ZVBs for above risers awaiting start.

· CMS Decon. Area ZVB pending tie-in.

· 7F49 O2 outlets.  Pending RFP to reconnect MA and O2 to back 2 “stations”.

· 7F16.   Awaiting RFP for replacement of piping.

· 6Z78 for LV.  Pending RFP for direction to replace piping and install ZVB.

2. Electrical

· No activity on-site.

Pending:

· None

3. Architectural

· Demo’ed ceramic steel for ZVB in OR/PACU Corridor for PACU.

· Continued close-in and finished for ZVB for Riser 19/22/22.

· Continued openings for new ZVBs for Riser 22/21/21.

· Continued close-in and finishes for walls for Riser 3/4.

Pending:

· Ward 55 awaiting confirmation from supplier of adequate water based spray on paint to match.



Personnel on Site: Ft. Berthold/KBR

Subcontractors: Maryland Mechanical (0), Allen & Whalen (2-primarily OR Work), JS Global (2)



Superintendent: Charlie Rankin (Ft. Berthold)

Contractor Quality Control: Kris Hunter (KBR)


Misc. Discussions with Contractor:
· DLV/DCA Sizing for source equipment – started identifying proposed solution with our assumptions.  Need approx 200 scfm in order to meet what QA believes is needs for area.

· Detailed discussions concerning sketches for New Emergency O2 Connection.  Need to clarify 1” inlet with JWalton / High Purity.

· Need sketch for backfeed loop in order to forward info over to HFPO.

· Received Md Mech. Subcontractor proposal to go with formal KBR/FBDC cost proposals.



Deliberate Inspections made by QA Representative:
· None.



Misc. Paperwork by QA Representative:
· Sketch for Emergency O2 Connection.

· Continued USACE new RFP form in Access.  Draft MS Access RFPs for 4F LA, Medical Air Intakes, Locks on Valves, Dental WAGD.

· Continued cost proposal summary cover sheet to RFP for HFPO & CKeller for Temporary Gas Supply, Backfeed Loop, & Emergency O2 Connection.

· Reviewed in detail issues with contractor and ARA concerning cost proposals and what is neede prior to submitting to HFPO.



QA Pending Issues:
· RFIs/RFPs for Dental controls, Dental separator, 6Z78, 7A Oil in pipe.

· Formalize RFPs for ER, 7F49, 7F16, Prostate Clinic ZVB, MRI Piping/Alarms.

· Email to facility concerning 7A fumehood.



Safety violations / Corrective measures taken:  None.



Coordination with Facility:
· Coordination for OR work on Tuesday AM depending on weather.

· Discussed trash still on top of dumpster from facility contractors.

· QA contacted PMO concerning cars parking in designated MedGas parking locations.

Pending Facility Issues:
· 1G20 Master Plan Usage.

· 6Z78 LV.  Routing awaiting confirmation no other areas require LV.

· 7F54 Copy room with OOS outlets.
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Name: Erin Shaffer, Project Engineer, U.S. Army Corps of Engineers, Baltimore District
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