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Date: Friday, 5 March 2004

(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Walter Reed – Medical Gas Renovation

Location of Work: WRAMC – Washington, D.C.

Name of Contractor: Ft. Berthold Development Corporation

Contract Number: DACA31-01-D-0046

Date: Friday, 5 March 2004

Work performed by contractor:

1. Mechanical Piping

· Continued outage for Dental ZVBs for A Corridor.

· Continued WAGD piping in back corridor.  (Completed brazing up through C Corridor.  Completed rough fitting through entire area including Oral Surgery.)

· Completed from Thursday Room 1D27.

· Installed WAGD outlets in Room 1D28.

Pending:

· Start of Backfeed Loop pending formal Contract Modification.

· Change Order issues: 7F49 O2 outlets & MA debris in pipe, 7A, 7F16 bad pipe, 6Z78 LV.

2. Electrical

· None.

3. Architectural

· Continued close-in and finishes for Dental A Corridor ZVBs.



Personnel on Site: Ft. Berthold/KBR

Subcontractors: Maryland Mechanical (5), Allen & Whalen (0), JS Global (2)



Superintendent: Charlie Rankin (Ft. Berthold)

Contractor Quality Control: Kris Hunter (KBR)


Misc. Discussions with Contractor:
· Reviewed Dental schedule.  Rooms 1D16 & 1D25 for Monday.  ZVBs to be cut for B Corridor Monday starting at 4am.  Work on NG on Tuesday-Wednesday.

· C Container.  Need exact plan from contractor.  QA acceptable for all 3 options, however, need exact plan in order to present to facility.  Do not want to present “either/or” choices.



Deliberate Inspections made by QA Representative:
· Investigated Dental area.  Observed progress on WAGd Outlets, finishes, and WAGd main piping.  Piping extended down through Oral Surgery area.  Instructed crew to close up ceilings and NOT braze piping above Oral Surgery area.  Must wait until “in” that area to braze.  Crew was able to braze all other WAGd piping up through C Corridor.

· Investigated proposed NG work on interstitial floor.  BC looking to install valve to isolate 2nd floor as well as dental.  No AHUs located in immediate proximity.  Noted DS still has concerns about backflow of gas into dental area.



Misc. Paperwork by QA Representative:
· Review of O2 Decision Paper for HFPO.  Attempted to locate exact NFPA references to redundant systems for O2 – two-tier system.  Could not find, but did locate all necessary info concerning need for primary and secondary as well as EO2, based on location of bulk farm.

· Prior Year Funding Request review sent through to HFPO.

· Draft emails concerning outlet issues and quantities based on costs.

· Email to KBR/FBDC for RFPs – need proposals for Dental WAGd, Lab Air in 4F, MA Intakes, Locks on Valves, Reduce Ceiling Quantities.

· Email to KBR/FBDC concerning NG change in schedule – must be after duty hours.



QA Pending Issues:
· RFIs/RFPs for Dental controls, Dental separator, 6Z78, 7A Oil in pipe.

· Formalize RFPs for ER, 7F49, 7F16, Prostate Clinic ZVB, MRI Piping/Alarms, 6Z78.

· Email to facility concerning 7A fumehood.



Safety violations / Corrective measures taken: None.



Coordination with Facility:
· Discussed with HFPO concerns about NG as scheduled for Tuesday.  If HFPO intends to cancel or direct for off-hours, will need in writing.  QQA believes this is a fault of facility if need to reschedule.  Concerns are that AHUs would backdraw any NG that is dispelled into interstitial floor.  AHUs should NOT be drawing from floors, however, it has been observed in past where unit doors are open to get more draw.  HFPO IS requiring NG work to be done OFF HOURS.  Forwarded email to KBR/FBDC.

· Reviewed with COL Uphoff and occupants for Dental schedule for today’s work as well as upcoming week’s work.

· Discussed prior year funding issues.  $452K additional funds - $226 of which are outlet costs.  Did discuss outlets – can accomplish 1800 within budget.  Need to discuss in detail further to decide what locations get outlets.  Need to determineif can replace all 4th floor, 57, 75, EVAC and all deficient within “budget” number – may be very close.

Pending Facility Issues:
· Need to coordinate concerning temporary needs for proposed Eye Clinic ZVB outage.  Potential schedule for @ 2/23 if have equipment or 4/1.

· 7F54 Copy room with OOS outlets.
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Name: Erin Shaffer, Project Engineer, U.S. Army Corps of Engineers, Baltimore District
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