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Date: Thursday, 10 March 2004

(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Walter Reed – Medical Gas Renovation

Location of Work: WRAMC – Washington, D.C.

Name of Contractor: Ft. Berthold Development Corporation

Contract Number: DACA31-01-D-0046

Date: Thursday, 10 March 2004

Work performed by contractor:

1. Mechanical Piping

· Continued outage for Dental ZVBs for A & B Corridor.

· Continued ZVBs for B Corridor.

· Completed work on Natural Gas Boxes (started at 0400) – excluding boxes 23 & 1D54 – installed valve on interstitial floor to isolate from main.  Completed brazing and purging for ZVBs.

Pending:

· Start of Backfeed Loop pending formal Contract Modification.

· Change Order issues: 7F49 O2 outlets & MA debris in pipe, 7A, 7F16 bad pipe, 6Z78 LV.

2. Electrical

· None.

3. Architectural

· Continued cutting openings for B Corridor in Dental and back corridor.

· Continued close-in and finishes for Dental A Corridor ZVBs.



Personnel on Site: Ft. Berthold/KBR

Subcontractors: Maryland Mechanical (5), Allen & Whalen (0), JS Global (2)



Superintendent: Charlie Rankin (Ft. Berthold)

Contractor Quality Control: Kris Hunter (KBR)


Misc. Discussions with Contractor:
· Reviewed Dental schedule for remainder of Dental work including Oral Surgery area.



Deliberate Inspections made by QA Representative:
· QA off-site 3/10/04.

· Walkthrough with USACE Safety Personnel (Marcella Purdy & Carla).  Reviewed interstitial floor and pump room – noted our efforts to inform FMB when open electrical panels are found.  Addressed issue of Gantry – ES to cc Marcie on cable in shaft issue that she can follow-up on within our side as the issue is a significant safety concern.  Reviewed Dental area concerns – not really safety issue, more of a facility coordination issue due to their concerns about paint smells.  MP would like to see signage in more locations if we are working in area.  General walkthrough of area and ZVBs and AAPs.  Biggest safety issue is environment in which we work, not so much what we ourselves are doing as we appear to have taken the obvious precautions.

· Walkthrough of 7.5 for backfeed loop location between ES, DS & KH.  Need to ensure when we run loop that the piping is separate and distinct from the existing piping and the existing “rack” system.  Discussed with QC for piping in to main core area, need to find good routing over to P shaft area – believe this will require penetrations as the doorway is fire-rated.

· Observed rooftop for existing charbroiler exhaust location.  Need to verify specific routing for proposed MA intakes.



Misc. Paperwork by QA Representative:
· Distributed progress meeting minutes - 3/10/04.

· Per CKeller USACE mods were processed and sent to contractor.   Need to verify this is for Backfeed Loop, EO2 Connection AND Temporary Gas Supply.



QA Pending Issues:
· RFIs/RFPs for Dental controls, Dental separator, 6Z78, 7A Oil in pipe.

· Formalize RFPs for ER, 7F49, 7F16, Prostate Clinic ZVB, MRI Piping/Alarms, 6Z78.

· Email to facility concerning 7A fumehood.



Safety violations / Corrective measures taken: None.



Coordination with Facility:
· Dental issues from 3/10.  Smells of paint and brazing.  HFPO directed to NOT paint on Thursday, as air handling units are still down due to change of coils.  May still be an issue (if not a greater issue) even when active as return air is still recycled through AHUs for the area.  QA working with contractor to limit painting time, but will still require significant number of days for painting.

· Received concurrence from HFPO & FMB for contract modification issues.

· Coordination with dental for proposed schedule for oral surgery area for Friday 3/12.  Okay per Mr. Ortez, as area is in training for morning.  Intent is for contractor to complete WAGd brazing in am.

Pending Facility Issues:
· Need to coordinate concerning temporary needs for proposed Eye Clinic ZVB outage.  Potential schedule for @ 2/23 if have equipment or 4/1.

· 7F54 Copy room with OOS outlets.



Name: Erin Shaffer, Project Engineer, U.S. Army Corps of Engineers, Baltimore District
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