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Date: Monday, 29 March 2004

(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Walter Reed – Medical Gas Renovation

Location of Work: WRAMC – Washington, D.C.

Name of Contractor: Ft. Berthold Development Corporation

Contract Number: DACA31-01-D-0046

Date: Monday, 29 March 2004

Work performed by contractor:

1. Mechanical Piping

· Continued outage for Dental Oral Surgery area for new ZVBs.  Continued brazing 4 gas ZVBs.

· Anticipating piping delivery for EO2.  Not confirmed by QC/QA.

Pending:

· Gantry work pending completion of Dental.

· Start of Backfeed Loop pending formal Contract Modification.

· Change Order issues: 7F49 O2 outlets & MA debris in pipe, 7A, 7F16 bad pipe, 6Z78 LV.

2. Electrical

Pending:

· AAP for Dental – awaiting delivery.

3. Architectural

· Continued close in of D Corridor ZVBs.

· Continued close-in and finishes C Corridor in Dental and back corridor (through C Corridor).

· Continued close-in and finishes for Dental A & B Corridor ZVBs.



Personnel on Site: Ft. Berthold/KBR

Subcontractors: Maryland Mechanical (2), Allen & Whalen (0), JS Global (2)



Superintendent: Charlie Rankin (Ft. Berthold)

Contractor Quality Control: Kris Hunter (KBR)


Misc. Discussions with Contractor:
· Comments for pump work.

· Need to coordinate certification for D & E corridor.



Deliberate Inspections made by QA Representative:
· Walkthrough of Dental.  Observed progress on ZVBs.  Majority of 

· Walkthrough of Pump Room to introduce to new USACE inspector, BPere.



Misc. Paperwork by QA Representative:
· Submittal comments from QA emailed to contractor – need additional information.



QA Pending Issues:
· RFIs/RFPs for Dental controls, Dental separator, 6Z78, 7A Oil in pipe.

· Formalize RFPs for ER, 7F49, 7F16, Prostate Clinic ZVB, MRI Piping/Alarms, 6Z78.

· Email to facility concerning 7A fumehood.



Safety violations / Corrective measures taken:  None



Coordination with Facility:
· Letters from HFPO for new USACE employees.

· Discussed certification with Dental MAJ Tempel for Thursday.

Pending Facility Issues:
· 7F54 Copy room with OOS outlets.



Name: Erin Shaffer, Project Engineer, U.S. Army Corps of Engineers, Baltimore District
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