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Date: Monday, 5 April 2004

(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Walter Reed – Medical Gas Renovation

Location of Work: WRAMC – Washington, D.C.

Name of Contractor: Ft. Berthold Development Corporation

Contract Number: DACA31-01-D-0046

Date: Monday, 5 April 2004

Work performed by contractor:

1. Mechanical Piping

· Started piping for Emergency Oxygen Connection.

· Initial work completed for nitrogen manifold from Friday, 4/2.

Pending:

· Completion of gantry for final “stop angle” and angles for the cantilever beam.

· MD Mechanical preparing Mezzanine drawings for AHU work.

· Start of Backfeed Loop pending formal Contract Modification.

· Pending Change Order issues: 7F49 O2 outlets & MA debris in pipe, 7A, 7F16 bad pipe, 6Z78 LV.

2. Electrical

· Working on final wiring for sensors for known AAP for Dental.

3. Architectural

· In process of finishes for E, D, C, B, & A Corridor ZVBs.

Pending:

· Painting for Dental area scheduled for Saturday, 4/10.

· Need to complete finishes around Nurse Call box in Nephrology.



Personnel on Site: Ft. Berthold/KBR

Subcontractors: Maryland Mechanical (4), Allen & Whalen (1), JS Global (2)



Superintendent: Charlie Rankin (Ft. Berthold)

Contractor Quality Control: Kris Hunter (KBR) – off-site


Misc. Discussions with Contractor:
· Discussed 1D16.  BC to coordinate capping of oxygen to room.  Is fairly simple due to ZVB feeding both rooms.  NG & DCA are also in room.  NG should be able to be shut off by ZVBs.  DCA work will have to be accomplished by DCA outage for east half of dental clinic in order to install 2 caps.  Per ES, MD Mechanical to definitely cap oxygen as a favor, however, additional work and architectural repairs can be assumed by the facility with a write up from USACE/FBDC/KBR on “procedures”.

· Discussed AAP.  Need to ensure Dental AAP is finalized.  Definitely install sensors as per D & E Corridor.  Remaining sensor are a possibility, however, need to confirm with HFPO – would like to ensure existing unit is fully functional 1st.

· Noted to architectural sub for ZVB 42 in Dental Lab and Nurse Call box in Ward 48 need work on finishes.

· Email to JT & KH, need submittal response comments from Squire Cogswell in order to process pumps.



Deliberate Inspections made by QA Representative:
· Inspected area in Dental for progress on ZVBs.  Continuing finishes for all corridors.

· Nurse call unit In Ward 48 still needs attention on finishes.

· Observed wall in 4X recovery area that is in need of repainting – did not match finish very well and above door is not cut in well.

· (Observed progress for Amputee Center bathrooms.  Issues with phone/computer wire – direct Bpere to Paul Bennett or Earl Timberlake & LAN help desk.)



Misc. Paperwork by QA Representative:
· Nurse Call Outage for OR Project to FMB (including sign off from users).

· Sprinkler outage to FMB for AHU#3 location.

· Progress Meeting Minutes from PM#49.

· Draft outage paperwork: Cryogenics work & loading dock, ASC Riser, sprinkler in cylinder storage room.

· Prepared listing of LA, LV, and NG ZVB work.



QA Pending Issues:
· RFIs/RFPs for Dental controls, Dental separator, 6Z78, 7A Oil in pipe.

· Formalize RFPs for ER, 7F49, 7F16, Prostate Clinic ZVB, MRI Piping/Alarms, 6Z78.

· Email to facility concerning 7A fumehood.



Safety violations / Corrective measures taken:  None



Coordination with Facility:
· Obtained sign-offs from 4th floor users for OR nurse call for 4/17 outage.

· Distributed outages to HFPO and FMB.



Name: Erin Shaffer, Project Engineer, U.S. Army Corps of Engineers, Baltimore District
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