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Date: Wednesday, 7 April 2004

(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Walter Reed – Medical Gas Renovation

Location of Work: WRAMC – Washington, D.C.

Name of Contractor: Ft. Berthold Development Corporation

Contract Number: DACA31-01-D-0046

Date: Wednesday, 7 April 2004

Work performed by contractor:

1. Mechanical Piping

· Continued piping for Emergency Oxygen Connection.

· MD Mechanical distributed to USACE Mezzanine drawings for AHU work.

Pending:

· Completion of gantry for final “stop angle” and angles for the cantilever beam.

· Start of Backfeed Loop pending formal Contract Modification.

· Pending Change Order issues: 7F49 O2 outlets & MA debris in pipe, 7A, 7F16 bad pipe, 6Z78 LV.

2. Electrical

· None.

3. Architectural

· Prime painted boxes in A & B corridor.

· Continued finishes for E, D, C, B, & A Corridor ZVBs.

Pending:

· Painting for Dental area scheduled for Saturday, 4/10.

· Need to complete finishes around Nurse Call box in Nephrology.



Personnel on Site: Ft. Berthold/KBR

Subcontractors: Maryland Mechanical (4), Allen & Whalen (0), JS Global (2)



Superintendent: Charlie Rankin (Ft. Berthold)

Contractor Quality Control: Kris Hunter (KBR) – off-site


Misc. Discussions with Contractor:
· Will return hoses to COL Baxter in AM.

· Discussed in detail, mezzanine for AHUs.  Received copy of shop drawing.

· Discussed change mod – anticipate from USACE by Friday.



Deliberate Inspections made by QA Representative:
· Observed progress in dental for ZVB finishes.  Is prime painting using an odor eliminator.  No observable smells at @ 0700.

· Walkthrough of 1st floor ZVB areas for future ZVB work to verify feeds and occupied areas.



Misc. Paperwork by QA Representative:
· Submitted outage to FMB for ASC/Litho riser 1st floor boxes.

· Extensive review of comments and forwarded Contractor responses to Mobile and appropriate parties.



QA Pending Issues:
· RFIs/RFPs for Dental controls, Dental separator, 6Z78, 7A Oil in pipe.

· Formalize RFPs for ER, 7F49, 7F16, Prostate Clinic ZVB, MRI Piping/Alarms, 6Z78.

· Email to facility concerning 7A fumehood.



Safety violations / Corrective measures taken:  None



Coordination with Facility:
· Emailed Dental 1D16a issue response to CPT Marsh.

· Discussed return of hoses with COL Baxter, Anaesthesiology.  CRankin to return hoses on Thursday that were needed during dental outage.



Name: Erin Shaffer, Project Engineer, U.S. Army Corps of Engineers, Baltimore District
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