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Date: Monday, 12 April 2004

(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Walter Reed – Medical Gas Renovation

Location of Work: WRAMC – Washington, D.C.

Name of Contractor: Ft. Berthold Development Corporation

Contract Number: DACA31-01-D-0046

Date: Monday, 12 April 2004

Work performed by contractor:

1. Mechanical Piping

· Continued piping for Emergency Oxygen Connection.

Pending:

· Completion of gantry for final “stop angle” and angles for the cantilever beam.

· Start of Backfeed Loop pending formal Contract Modification.

· Pending Change Order issues: 7F49 O2 outlets & MA debris in pipe, 7A, 7F16 bad pipe, 6Z78 LV.

2. Electrical

· None.

3. Architectural

· Painting for Dental area completed 4/10/04.

· Continued finishes for Nurse Call box in Nephrology.



Personnel on Site: Ft. Berthold/KBR

Subcontractors: Maryland Mechanical (4), Allen & Whalen (0), JS Global (2)



Superintendent: Charlie Rankin (Ft. Berthold)

Contractor Quality Control: Kris Hunter (KBR)


Misc. Discussions with Contractor:
· Discussed submittals in detail with KH & JT.  Coordinating final issues in order to approve.  MCA electrical schematic issues.  DCA comfirmed via 1191 that 90 psi is measured at the outlets (not at the source).  MV should be ready.  Need final confirmation on all pumps for High temperature sensor to be in series at both Auto AND HAND Modes.

· Contractor did receive change mod at FBDC on Thurs.



Deliberate Inspections made by QA Representative:
· None.  BPere continuing random inspections for work.



Misc. Paperwork by QA Representative:
· Fact Sheet updated for Alexandra Crawford.

· Misc. review of submittals for source equipment

· Discussions with JWalton concerning MV galvanized piping.  Is only for source equipment piping – not entire system.



QA Pending Issues:
· RFIs/RFPs for Dental controls, Dental separator, 6Z78, 7A Oil in pipe.

· Formalize RFPs for ER, 7F49, 7F16, Prostate Clinic ZVB, MRI Piping/Alarms, 6Z78.

· Email to facility concerning 7A fumehood.



Safety violations / Corrective measures taken:  None



Coordination with Facility:
· Received email from HFPO concerning approved prior year funding.



Name: Erin Shaffer, Project Engineer, U.S. Army Corps of Engineers, Baltimore District
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