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Date: Wednesday, 14 April 2004

(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Walter Reed – Medical Gas Renovation

Location of Work: WRAMC – Washington, D.C.

Name of Contractor: Ft. Berthold Development Corporation

Contract Number: DACA31-01-D-0046

Date: Wednesday, 14 April 2004

Work performed by contractor:

1. Mechanical Piping

· Continued piping for Emergency Oxygen Connection.  Completed 2.5” piping in shaft.  Pressure testing pending.

Pending:

· Completion of gantry for angles supports for the cantilever beam.

· Pending Change Order issues: 7F49 O2 outlets & MA debris in pipe, 7A, 7F16 bad pipe, 6Z78 LV.

2. Electrical

· None.

3. Architectural

· Continued finishes in Dental for new WAGD outlets inside room.

· Continued finishes for Nurse Call box in Nephrology.



Personnel on Site: Ft. Berthold/KBR

Subcontractors: Maryland Mechanical (4), Allen & Whalen (0), JS Global (2)



Superintendent: Charlie Rankin (Ft. Berthold)

Contractor Quality Control: Kris Hunter (KBR)


Misc. Discussions with Contractor:
· Returned approved submittals for DCA & MV.

· Discussed AHU mezzanine issues.

· Received daily QC reports through 4/9.

· Received submittals for manifold and EO2 Connection.



Deliberate Inspections made by QA Representative:
· Walkthrough with KH & BC & ES concerning the upcoming outage in 1F, 1G/1H, & 1X.  Reviewed location of all ZVBs and discussed proposed plans.  1F33 DOES need LV.  Will be a change that we can track with other ZVB changes.  Only feeds one outlet so 1.25” or 1.5” valve will be sufficient.  BC to verify if any valves of this size on-site.

· Walkthrough of ZVB locations with BPere for 1F/1X/1H. 



Misc. Paperwork by QA Representative:
· Review and returned submittals for source equipment DCA & MV.  MCA response from Mobile received – need ARA sign-off for full approval.



QA Pending Issues:
· RFIs/RFPs for Dental controls, Dental separator, 6Z78, 7A Oil in pipe.

· Formalize RFPs for ER, 7F49, 7F16, Prostate Clinic ZVB, MRI Piping/Alarms, 6Z78.

· Email to facility concerning 7A fumehood.



Safety violations / Corrective measures taken:  None



Coordination with Facility:
· Obtained signatures for appropriate 1X, 1H, 4C outage for 4/19-4/30.



Name: Erin Shaffer, Project Engineer, U.S. Army Corps of Engineers, Baltimore District
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