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Date: Monday, 26 April 2004

(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Walter Reed – Medical Gas Renovation

Location of Work: WRAMC – Washington, D.C.

Name of Contractor: Ft. Berthold Development Corporation

Contract Number: DACA31-01-D-0046

Date: Monday, 26 April 2004

Work performed by contractor:

1. Mechanical Piping

· Continued piping and racks for Backfeed Loop on Floor 7.5.  Completing MA & MV riser in shaft from 5.5 to 7.5 and running over to main loop around 7.5.

· Continued outage and ZVB work for Riser 23/24/24/9 for 1st Floor 1F, 1H, & 1X.  Completed appropriate tie-ins for LA & LV for 1F33.  Start of ZVB work for 1G area 4/27 for coordinated schedule.

2. Electrical

· None.

3. Architectural

· Continued ceramic steel for desk openings from removed AAPs.

· Installing drywall for close in of completed ZVBs in 1F.



Personnel on Site: Ft. Berthold/KBR

Subcontractors: Maryland Mechanical (5), Allen & Whalen (0), JS Global (2)



Superintendent: Charlie Rankin (Ft. Berthold) – off-site

Contractor Quality Control: Kris Hunter (KBR)


Misc. Discussions with Contractor:
· Noted to contractor for dimples at nurse call in 48.

· Detailed review of cryogenics issues as to vaporizer trucks.



Deliberate Inspections made by QA Representative:
· BPere investigation of interfloor to verify vavling.  Isolation valves for Oxygen are installed.  Question remains as to if these areas are fully hooked up yet.  ES believes that they are not yet active.



Misc. Paperwork by QA Representative:
· Continued review of oxygen drawings for MassCas exercise.

· Do not yet have estimates for the delivery date for DCA, MCA, MV.



QA Pending Issues:
· RFIs/RFPs for Dental controls, Dental separator, 6Z78, 7A Oil in pipe.

· Formalize RFPs for ER, 7F49, 7F16, Prostate Clinic ZVB, MRI Piping/Alarms, 6Z78.

· Email to facility concerning 7A fumehood.



Safety violations / Corrective measures taken:  None.



Coordination with Facility:
· Review of concerns from HFPO for cryogenics outage and vaporizer certification issues.  Revised outage paperwork for loading dock outage and emailed comments to facility & FBDC/KBR.  Emailed synopsis of vaporizer truck issues to HFPO.



Name: Erin Shaffer, Project Engineer, U.S. Army Corps of Engineers, Baltimore District
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