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Date: Tuesday, 27 April 2004

(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Walter Reed – Medical Gas Renovation

Location of Work: WRAMC – Washington, D.C.

Name of Contractor: Ft. Berthold Development Corporation

Contract Number: DACA31-01-D-0046

Date: Tuesday, 27 April 2004

Work performed by contractor:

1. Mechanical Piping

· Continued piping and racks for Backfeed Loop on Floor 7.5.  Completing MA & MV riser in shaft from 5.5 to 7.5 and running over to main loop around 7.5.

· Continued outage and ZVB work for Riser 23/24/24/9 for 1st Floor 1F, 1H, & 1X.  Completed appropriate tie-ins for LA & LV for 1F33.  Started of ZVB work for 1G area and rework of piping above 1H30 due to “metering valve” and illegal current feed to ZVB 1X83.

2. Electrical

· None.

3. Architectural

· Continued ceramic steel for desk openings from removed AAPs.

· Continued finishes for ZVBs in 1F.



Personnel on Site: Ft. Berthold/KBR

Subcontractors: Maryland Mechanical (5), Allen & Whalen (0), JS Global (2)



Superintendent: Charlie Rankin (Ft. Berthold) – off-site

Contractor Quality Control: Kris Hunter (KBR)


Misc. Discussions with Contractor:
· Reviewed nitrogen vaporizer submittal with regards to supergap.  Unit submitted well exceeds requirements of original unit.  Original unit TF048AHF-SG = 1700 scfh @ 8-24hr, resubmitted unit TF088HF = 3150 scfh @ 8-24hr.



Deliberate Inspections made by QA Representative:
· BPere review of racks being installed for backfeed loop.  Concerns about coating ends of kindorf for rust prevention.  Per ES not necessary per specs – should also not be an issue due to rusting since an interior location.



Misc. Paperwork by QA Representative:
· Continued review of oxygen drawings for MassCas exercise.

· Review of submittals for approval: Nitrogen vaporizer resubmittal, EO2 connection inlet station, N2O manifold.  ARA signed all above submittals.  ES to return to contractor on 4/28.

· Record of Negotiations for latest RFPs: ICU Sectional Valves, Ceiling Tile, WAGD in Dental.



QA Pending Issues:
· RFIs/RFPs for Dental controls, Dental separator, 6Z78, 7A Oil in pipe.

· Formalize RFPs for ER, 7F49, 7F16, Prostate Clinic ZVB, MRI Piping/Alarms, 6Z78.

· Email to facility concerning 7A fumehood.



Safety violations / Corrective measures taken:  None.



Coordination with Facility:
· Reviewed oxygen on 1.5 floor w/ LTC DeNio with listing of who is affected per riser.  She will coordinate with MassCas exercise for possible schematic to show how system is fed from Lox and EO2.

· Progress Meeting # 51

· Detailed review during progress meeting for cryogenics outages and impact.



Name: Erin Shaffer, Project Engineer, U.S. Army Corps of Engineers, Baltimore District
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