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Date: Thursday, 29 April 2004

(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Walter Reed – Medical Gas Renovation

Location of Work: WRAMC – Washington, D.C.

Name of Contractor: Ft. Berthold Development Corporation

Contract Number: DACA31-01-D-0046

Date: Thursday, 29 April 2004

Work performed by contractor:

1. Mechanical Piping

· Continued piping and racks for Backfeed Loop on Floor 7.5.  Progressing with piping on 7.5 for loop up in NE corner.  Continuing piping on 5.5 for tie ins to OR riser.  (Ran out of oxygen and acetylene for some of today’s final brazing.)

· Certified ZVBs for Riser 23/24/24/9 outage.  Certifier on-site @ 0830.  Completed @ 1330.

2. Electrical

· None.

3. Architectural

· Continued ceramic steel for desk openings from removed AAPs.

· Continued finishes and painting for ZVBs in 1F and 1H.



Personnel on Site: Ft. Berthold/KBR

Subcontractors: Maryland Mechanical (5), Allen & Whalen (0), JS Global (1), PIC (1)



Superintendent: Charlie Rankin (Ft. Berthold) (wason-site 4/27/04)

Contractor Quality Control: Kris Hunter (KBR)


Misc. Discussions with Contractor:
· Reviewed loading dock outage and location of all trailers.

· Briefly discussed removal of one trailer with KH.  All understand issue and agree that best option would be to wait until completion of backfeed loop as that is majority of storage issue at moment.  Will investigate what additional materials / storage requirements will be needed for source equipment work.

· Complaints from Audiology for noise due to hammerdrilling for portion of loop on 5.5.



Deliberate Inspections made by QA Representative:
· Observed with BPere and KH for progress on 7.5 floor for backfeed loop.  Have completed one full side of building (excluding a few final brazed connection points) at NE corner and over to P shaft.  Crew is using Clean K for O2, Clean L for MA and Standard L for MV as per code requirements.

· Attempted to certify AAP in Dental area.  Due to patient schedule unable to isolate valves within a good time period.  Contractor will fully certify panel during next certifier visit.



Misc. Paperwork by QA Representative:
· Situation report completed for CPT Nguyen, USACE.



QA Pending Issues:
· RFIs/RFPs for Dental controls, Dental separator, 6Z78, 7A Oil in pipe.

· Formalize RFPs for ER, 7F49, 7F16, Prostate Clinic ZVB, MRI Piping/Alarms, 6Z78.

· Email to facility concerning 7A fumehood.



Safety violations / Corrective measures taken:  None.



Coordination with Facility:
· Walkthrough 1st floor areas (1H, 1F, 1G) with DS concerning impact for cyro outage.  Discussed outage with ER, they have their own regulators (12) for H tanks but do need additional tanks/stands for current rooms with gas.

· Discussed trailer on loading ddock issues with Jsmith & Dstoehr.  Facility WILL BE requesting us to relocate trailer – need to know how much space would be needed in facility.  As per ES requist, due to current amount of copper piping in trailers, facility is willing to review possibility of keeping trailer in place until middle to end of June (cannot store anywhere else as 20’ sticks of piping cannot fit in elevator until cut into 10’ lengths).

· Work with DS concerning agenda for loading dock outage for agenda and actual location of existing trailers.



Name: Erin Shaffer, Project Engineer, U.S. Army Corps of Engineers, Baltimore District
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